

SAFMC Meeting
December 2016




NOAA
FISHERIES

SEFSC

Progress report on voluntary e-reporting implementation for commercial vessels

Southeast Fisheries Science Center

Voluntary e-reporting update



NOAA
FISHERIES

SEFSC

Estimated time required to have an electronic logbook in production for SE vessels: \approx 7 months

Some tasks behind schedule 1-2 months

Required tasks:

- Finalize variables needed by SEFSC
 - July-August
- Infrastructure changes needed at ACCSP
 - September-December
- Infrastructure changes needed at SEFSC
 - November-January
- Modifications to ACCSP and SEFSC applications
 - November-February
- Modify ACCSP API for 3rd party e-logbook software to deliver data to SAFIS
 - December-February

Voluntary e-reporting update



NOAA
FISHERIES

SEFSC

Finalize variables to be collected by SEFSC logbook program:

- Select trip, catch and effort variables to be collected-done
- Ensure compatible variables with NE-done
- Work with SEFSC Social Science Research Group to determine which economic variables will be on e-logbook-done
- Verify with ACCSP that additional variables can be easily integrated into eTrips-done
- Determine formats and acceptable ranges for variables-done



NOAA
FISHERIES

SEFSC

Voluntary e-reporting update

Infrastructure changes needed at ACCSP:

- Set up SEFSC accounts in SAFIS Management System (SMS)-in progress
- Set up ACCSP access to SERO permit information-in progress
- Develop tool within SAFIS to track permits as they move from vessel to vessel-in progress
- Develop SE list tables to support database/application-in progress
 - SE species
 - SE ports
 - SE gears

≈ 4 Months: **September-December**

Voluntary e-reporting update




NOAA
FISHERIES

SEFSC

Infrastructure changes needed at SEFSC:

- SEFSC develop user account system in eTrips based on operator card - "facilitates digital signature" -working with SERO permits office
- Develop software to extract eTrips data from SAFIS and pass to SEFSC-in progress
- Develop software to integrate eTrips data with paper logbooks-not started
- ≈ 4 Months to complete: **October-January**
- ✓ FIS funding secured to carry out these tasks in FY17

Voluntary e-reporting update




NOAA
FISHERIES

SEFSC

Software changes needed by ACCSP

- Add SE variables to eTrips online:
 - **October-December**
 - ACCSP staff will complete-in progress
- Add SE variables to tablet app:
 - **November-January**
- Modify API to allow other vendors to submit data to eTrips:
 - **January-February**
 - ACCSP staff will complete



NOAA
FISHERIES

SEFSC

Software changes needed at SEFSC:

- Develop portal to allow “No Fish” reports to be submitted
 - **November-January**
 - FIS funds on FY17 contract
- Develop portal to allow fishers to review submissions and identify suspect data
 - **December-February**
 - FIS funds on FY17 contract



NOAA
FISHERIES

SEFSC

Voluntary e-reporting update

Summary of Required Tasks

- ✓ Finalize variables needed by SEFSC
 - In progress
- ✓ Infrastructure changes needed at ACCSP
 - In progress
- ✓ Infrastructure changes needed at SEFSC
 - In-progress
- ✓ Modifications to ACCSP and SEFSC applications
 - In-progress
- ☐ Modify ACCSP API for 3rd party e-logbook software to deliver data to SAFIS
 - Begins December



Questions?

