



**NOAA  
FISHERIES**

# **Commercial E-Logbook Project Update**

**Dave Gloeckner & Brett Pierce**



**NOAA FISHERIES**

# E-log Project Update: Progress and Timeline

- ✓ Standards developed and sent to participating vendors
- ✓ Recruiting volunteer fishers-ongoing

2015- Hardware and software install and pilot data collection begins.

Infrastructure and software changes **should** be complete by August 1, 2015



# E-log Project Update: Vendor Participation

- Vendors committed
  - Electricedge
  - Off-shore lobster
  - ACCSP
- Possible vendor (vessels with specific VMS hardware)
  - CLS America
- More vendors have expressed interest in developing software, but will not have versions ready in time for January pilot launch.



# E-log Project Update: Pilot Participants

- Currently committed:
  - 5 South Atlantic
    - 4 from North Carolina
    - 1 South Florida
  - 2 HMS
    - 1 South Florida
    - 1 Tampa
  - 1 Gulf
    - Panhandle of Florida
- Working with Shareholders Alliance in Gulf to increase participation
- Many participants have multiple permit types and use multiple gears.  
i.e., South Atlantic Snapper-Grouper, and HMS  
Supports testing multiple gear types and fisheries from same vessels

