

Research Track and Operational Assessment Process Guidance Document
May 2021 Version

The Southeast Data, Assessment and Review (SEDAR) process was originally conceived in 2002 as a thorough and transparent way to conduct and review the assessments for a few of the more controversial stocks. Since its inception, the program has grown tremendously and is routinely applied to all of the major stocks in the FMPs of three Fishery Management Councils and for sharks managed by the NMFS Highly Migratory Species Division. The wider use of SEDAR slowed overall assessment output considerably partly due to participants needing to redevelop inputs and models multiple times to accommodate the evolving requests that typically arise in the name of thoroughness. At the same time, the demand for stock assessments from the Councils and other stakeholders has increased considerably.

In an attempt to increase throughput, the SEDAR steering committee (SC) created a three-tiered assessment process: Benchmark, Update and Standard. The original Benchmark assessment process retained its thorough nature, including the two in-person workshops (Data and Review). Update assessments were introduced to increase throughput by limiting changes to adding new years to the previously-approved data streams and eschewing the independent peer-review. The standard assessment was created as an intermediate process where the assessment development and review focused on a few key changes in the data or model during a single in-person workshop. To some extent the new process suffered from its own success in that more partners with more data contributed to increasingly complex models with a corresponding increase in potential failure points. Moreover, cooperators tended to request more benchmark or standard assessments than originally anticipated, resulting in a systemic overload. Finally, schedules were frequently changed to accommodate various concerns of steering committee members, which created inefficiencies as data providers were forced to shift priorities.

In 2014, the Southeast Science Center and others proposed a number of changes designed to increase both throughput and thoroughness. One of these changes was a shift to a cycle of research and operational assessments similar to what is done in some other regions. The research assessment track would produce a peer-reviewed stock assessment model that would be updated in subsequent operational assessments for management advice. This cycle would increase quality because research assessments are not rushed to completion under the pressure of needing to provide management advice (as current benchmark assessments are). It would increase throughput because data providers can plan ahead. Additionally, data providers will not have to recalculate data inputs multiple times as they did for the benchmark process since no management advice is produced during a RT. Final updated inputs are not required until the OA.

The first Research Track (RT) assessment began in 2019 and the first “Operational” assessments were conducted in 2020. During this time a number of questions have arisen about the process and how best to implement it. This document concisely addresses those issues and lays out a detailed description of the Research/Operational Cycle that will guide the construction of appropriate Standard Operating Procedures.

Research Track (RT) Assessment Overview:

- Purpose: Build a robust assessment tool. As the results are not intended to provide management advice, up-to-date data streams are not required.
- Product: A thoroughly documented, independently peer reviewed assessment (and report)
- Process: Typically 2-3 workshops – Data, Assessment, and Review
- Peer Review: Independent panel utilizing CIE reviewers; usually an in-person workshop

- Assessment Development Team (ADT): Standing panel of participants who participate in both the data and assessment stages of the process to provide consistency in decision making process (some may also support the Review Workshop stage). Assessment Development Team members are appointed by the Cooperators.
- Planning Team: Appointed by Cooperators (NOAA, Councils, Commissions) to suggest participants and makeup of ADT, produce initial terms of reference (ToR), and assist in scheduling of project milestones.
- Public Participation: SEDAR provides open, public workshops and webinars with opportunity to comment throughout. Additional opportunities are available once the product is disseminated to the Cooperator.
- Terms of Reference (ToR): Draft ToRs are produced by Planning Team and approved by the Cooperators two years in advance of the assessment. Some flexibility for modifying the TORs is acceptable as new information comes to light, which may require a longer time line and adjustment of the schedule for other species.
- Data Timeliness: Terminal year for RT will be set by Planning Team; the most recent data that is readily available for the DW should be utilized. Data will not be updated as the process proceeds, and the schedule shall not normally be delayed to update data streams.
- Expected Timeline: 12-18 months (not including subsequent Operational assessment to provide management advice). Species that have not been assessed for many years will generally take longer.
- Stock ID Process: 3-5 months (not all RTs will need this and, in many cases, could be done with other species through a separate procedural workshop process).
- Frequency: On average, it is expected that there should be few RTs underway at any particular time. There are no “expiration dates” on the assessment tool built through a RT (or the previous benchmark), therefore the frequency of RT assessments should be tempered by the extent of compelling new information and the human resources available to conduct the work.

Specific Research Track Components:

Planning Team (Organized for each assessment project)

Consists of the SEDAR Coordinator, Lead Analyst, lead agency and cooperator staff leads, SSC chair or representative. Specific duties include:

1. Develop a draft project schedule, providing a timeline for the workshops/webinars, critical deadlines and milestones necessary for the project
 - Data delivery deadlines established during SEDAR/SEFSC Master Schedule Planning calls
 - Final delivery deadlines may be established by the Cooperator/Steering Committee. The planning team is responsible for setting up a schedule that gets the project completed by that time.
 - Approval of Milestone Project Schedule follows current practice (lead analytic team and Cooperator)
2. Develop initial TORs: What unique issues does this assessment need to address?

- May begin with default TORs for all assessments. This step is for modifying and adding to the defaults to address the specific challenges of each assessment.
 - The role of Cooperator staff, analytical lead, and SSC participant is to ensure that issues of concern for their group are considered. For example, the SSC may be concerned about environmental impacts on a stock and add a TOR to have them considered.
3. Identify participants necessary to meet the TORs
- The assigned lead analyst may not be able to address certain specific TORs (e.g. an environmental or survey examination). There may also be a need to bring in specific data providers.

Assessment Development Team (ADT)

This group is similar to the previous style of assessment panels. It is a subset of the participants within the DW process, and the bulk of the Assessment Process participants and should include assessment leads and other analysts as needed (who will contribute to the report and analyses), Cooperator representatives (e.g., 1-2 members of the Council SSC or equivalent), and 1-2 other external analysts as recommended by planning team. Members are expected to maintain a high level of commitment, participating in both the data workshop process and assessment workshop processes to ensure consistent decision making. The team should have a good balance of technical expertise and regional knowledge and any perceived biases should be balanced to the extent possible. Decisions made by consensus. Specific duties include:

1. Data Stage

- DW work groups, which may include experts outside the ADT, make recommendations and prepare report sections and associated documentation
- Recommendations regarding appropriate data sets and the use thereof are discussed during the full plenary. ADT members are responsible for ensuring their consensus recommendations are included in appropriate DW report sections.

2. Assessment Stage

- Assessment participants may also include others beyond the ADT, such as other analysts/data providers, fishers and other stakeholders who contribute to the discussions, but are not part of the consensus decision making process.
- The ADT may deviate from recommendations made during the DW process
- ADT members may contribute analyses as needed (based on expertise, especially if added to the working group to help with a specific analytical area), contribute to report preparation, and present to RW as needed

Technical and Administrative Chairs

- Divide Chair duties into Technical and Administrative

- Technical Chair: Scientist appointed by lead analytic agency who would ideally serve as Chair for both Data and Assessment stages. The technical chair is not a member of the ADT and need not come from the lead analytic agency.
- Examples of Technical tasks include chairing the data workshop and assessment webinars, communicate with working group leads as needed, building consensus for recommendations.
- Administrative Chair: SEDAR Coordinator
- Examples of Administrative tasks include scheduling and noticing meetings and webinars, working with Cooperators for necessary project approvals, managing documentation such as working papers and reference documents.

Data Management

- SEFSC will provide a Project Manager for each RT that it conducts. The Project Manager will be responsible for coordinating SEFSC tasks and all data management for that assessment.
- At the completion of each RT, a summary page listing all data sets included in the assessment, along with the contact information for who provided the analysis, will be compiled. This will be the source of data information for the next assessment.

Operational Assessments (OA) Overview

- Purpose: Provide analyses to support management advice with up-to-date data
- Product: A brief report similar to previous update and standard assessment reports, that provides management quantities and addresses the TORs
- Process: The previously peer-reviewed assessment model is applied to the most recent data. Requests to incorporate compelling new information must be included in specific ToRs.
- In the case of OAs that immediately follow an RT, any departures from the approved RT should be rare and include only the most compelling recommendations made during the CIE or SSC reviews.
 - There is no Statement of Work (SoW) for this process. The corresponding ToRs should be negotiated between the Cooperators and lead analytic agency immediately following the SSC review.
 - This OA should be completed within 6 months, though it may take slightly longer for first time assessments.
- For OAs not immediately following an RT, the ToRs should be developed according to the following procedure:
 - Cooperators produce draft SoW that are submitted to the lead agency (e.g., SEFSC) for their review by November 1st. Draft SoWs should provide enough detail for each item requested (data inputs, potential assessment modifications) to enable the lead agency to determine the time required to complete the task for scheduling purposes, including the terminal year of data and any specifications relating to the need and nature of any desired Topical Working Groups, additional webinars or workshops
 - SEFSC provides feedback to Cooperators via memo February 1st

- Cooperators/Technical review bodies review feedback and negotiate final SoWs with SEFSC
- Final SoWs provided to SEDAR Program Manager by May 1st
- SEFSC informs Cooperators what can be accommodated during the Spring SEDAR Steering Committee discussions regarding Project Scheduling
- Using the final SoW as the template, draft ToRs are produced by Cooperator and lead analytic agency; approval of ToRs follows existing Cooperator approval process
- Assessment team: Assessment leads take responsibility for executing the peer-reviewed methods from the previous benchmark or RT assessment and consensus recommendations from relevant TWGs.
- Topical Working Groups (TWG): Need for these groups will vary by project; not all assessments will require TWGs Topics and process (webinars, in-person meetings) should be identified in the SoW
- SEFSC will provide a Project Manager for each OA that it conducts. The Project Manager will be responsible for coordinating SEFSC tasks and all data management for that assessment.
- At the completion of each assessment, a summary page listing all data sets included in the assessment, along with the contact information for who provided the analysis, will be compiled. This will be the source of data information for the next assessment.
- Public Comment Opportunities: Open, public SEDAR TWG webinars or workshops will provide opportunity to comment. Additional public comment opportunities will be available once the product is disseminated to the Cooperator. In addition, public participation should be encouraged during SEDAR procedural workshops that address issues common to multiple species.
- Peer Review: Provided by Council SSC or equivalent
- Data Timeliness: The intent is to use the most recent data so the advice is timely. Generally the previous calendar year can be accommodated if the data deadline is scheduled after June. However, some assessments will need to be scheduled to begin earlier in the year to spread the workload.
- Expected Timeline: 3-6 months from the final data deadline, depending on specifications in the ToRs. Operational assessments that are close to strict updates should require 3 months. Operational assessments deemed to be complex enough to require more than 6 months should be reconsidered for the research track.
- Frequency: Variable. Key stocks would ideally be assessed every two to five years, others as requested

Specific Operational Assessment Components:

Topical Working Groups (TWG):

- Tasked to review and make recommendations on specific topics identified in the SoWs. These SoWs should include:
 - What is the goal for this Topical Working Group?
 - What data is needed?

- What is the timing for this group to get its recommendations compete?
- Who would participate in the topical working group?
- Process recommendation: meet via webinars or in-person workshops
- Should not exceed one or two TWGs as the assessment has already been approved through a peer review. If more topics need to be discussed, a RT should be considered.
- Comprised of members of the SSC, stakeholders, and other technical experts
 - Once the details of a TWG are identified (topic, timing, process, etc.) Cooperators will be asked to appoint individuals to serve on specific TWGs for a given assessment. The Cooperators will follow their approved appointment procedures as for other SEDAR processes.
 - Multiple groups will be needed if expertise does not overlap every topic being discussed
- May utilize an IPT-style approach (free discussions amongst participants and preliminary decisions by telephone or email) to facilitate some of their discussion, with final decisions reviewed during the public webinars or workshops.
- Timing of the TWG needs to be such that the report documenting the discussions and recommendations is available in time for the analytic teams to incorporate the information into the assessment. Timing will need to be considered when Project Schedule is developed.
 - If a data issue (life history, selection of indices, review of landings, etc.), the TWG will need to meet early in the process so recommendations can be finalized and provided to data providers prior to final analytic product deadline. The amount of lead time will be topic-specific and will need to be incorporated into the development of the specific Project Schedule.
 - If a modeling issue (incorporating uncertainty, Steepness discussion, etc.), the TWG will need to meet after data compilation, and perhaps some modeling work, is complete.
- A written report (SEDAR Working Paper) documenting TWG discussions and recommendations will be produced
 - The writing responsibilities will depend on the topic but in most cases, an expert in the data involved or issue being discussed will take the lead on producing the working paper, with support from other members of the TWG.
 - Additional working papers and reference documents may be provided as needed in support of TWG discussions.
- TWGs will be organized within the SEDAR Process, as that process it is already set up to handle Cooperator appointments, notices, meeting and webinar logistics, etc.
 - For TWGs held via webinars, SEDAR will provide logistical support. Any SSC or other stipends that may be required for individual participants will be provided by the Cooperator.
 - For TWGs that require an in-person meeting, SEDAR will provide logistical support, cover meeting expenses, and provide travel support for a specific

number of appointed participants, as allowed by the budget. Any SSC or other stipends that may be required for individual participants will be provided by the Cooperator.

- TWG meetings or webinars will be chaired by SEFSC staff, though they may choose to appoint another Technical Chair to serve in that role for a specific assessment/topic.
- It is expected that personnel from the lead analytic agency and Cooperators (data providers and analytic team representation) will be involved in TWG discussions
- General timing and feedback process for TWGs
 - 1) Topical Working Groups meet to discuss assigned topics listed in the SoW
 - First call (scoping) to discuss topic in general, review potential data sources, come up with “homework” list of requested analysis
 - Analytic team and data providers will be available to answer questions/provide data or additional analysis
 - Second call to review analysis and discuss recommendations
 - Additional calls will be scheduled as needed to complete discussion and produce recommendations
 - 2) TWG will produce a SEDAR Working Paper documenting discussions and final recommendations
 - 3) Analysts will implement recommendations and evaluate results
 - 4) On a publicly noticed webinar, analysts will present results of the recommendation to the TWG
 - Gives TWG chance to see impacts of their recommendation
 - Gives analysts a chance to present any issues that may have arisen from recommendation and provide guidance on a way forward
 - Public webinar will serve as part of the record for the decisions

Data Management

- SEFSC will provide a Project Manager for each OA that it conducts. The Project Manager will be responsible for coordinating SEFSC tasks and all data management for that assessment.
- At the completion of each OA, a summary page listing all data sets included in the assessment, along with any revisions to the contact information for who provided the analysis, will be compiled. This will be the source of data information for the next assessment.
 - Data availability and acquisition for TWGs will require coordination with the lead analytic agency and other data providers. When data may also be required from non-Agency sources, the Cooperators should assist in securing participation from the relevant individuals and institutions.

Frequently Asked Questions

Research Track (RT) FAQs

Is an RT required for existing, peer reviewed benchmark assessments?

No. A RT would only be required for an existing assessment if there is a need for major changes.

Is a RT required for first time assessments?

Yes. The RT will be used to build the model tool. This does not mean RTs will always be limited to single stocks. Multiple data limited stocks could be addressed.

Will RTs only be applied to single assessments?

No. RT may be applied to a group of stocks to address a methods or data input change shared by all. For example, a RT could be used to develop indices for multiple species from a new survey dataset. A RT could also be used to develop and evaluate a change in model structure or assumptions that could be applied to multiple existing assessments.

Will RTs provide transparency and include opportunities for public involvement?

Yes. RT workshops and webinars will be functionally similar to previous SEDAR workshops and webinars.

What role will SSCs play in RTs?

SSCs will play a role in all stages of the RT process.

How will Stock ID be addressed?

Stock ID will be determined at the start of the RT process, similar to how it was addressed prior to benchmark DWs. Usually done through webinars. The Steering Committee will provide guidance on the stock ID determination process when there is a stock ID question to resolve.

Will data providers be expected to recompile or reanalyze data after submitted through DW/Pre-AW phase?

No. The intent is for data to be provided in such a way that the analytical team can compile it as necessary for the assessment.

Operational Assessment (OA) FAQs

If an Operational Assessment may be an update of the previous assessment, or may allow for slight modifications, who will decide what can be included?

The SEFSC will decide what is necessary and can be accommodated in the overall schedule. The Statement of Work for a given assessment will outline the process, based on recommendations and requests from the Cooperator, including SSC and APs. The SEFSC will review the SoWs, along with research needs identified in the RT (or prior assessments) and consider if any are addressed and can be included. The SEFSC may also review any new research and data sources that may be relevant. All of these factors will need to be considered when outlining the process and how extensive it needs to be. The SEFSC will

inform the Cooperator of its determination via a memo in early Spring, to allow for time to negotiate prior to the Spring SEDAR Steering Committee meeting.

How will the interval between OAs be determined?

Intervals will vary between stocks, and should be determined through a collaborative effort of the SSC/APs/SEFSC (or other appropriate groups depending on the cooperator). Ideally, future timing will be addressed during the RT, and may be addressed during an OA. Future timing may change as a fishery or stock changes.

Should SEDAR expect working papers from the Science Center to document other components of the operational assessment not under TWG review?

That will depend on whether the Center believes additional documentation of the methods or results is needed that will not be included in the assessment report.

How do we incorporate a ToR for data/research that is produced in the 18-month time period between the approval of the statement of work and the start of the assessment process?

Should new information become available after the Sows and ToRs are finalized, the following process will be followed:

- Cooperator writes a memo to the SEFSC detailing the new information and requests if it may be accommodated within the framework of the current assessment
- The Center will evaluate the new information, discuss how it may be accommodated within the assessment structure and timing constraints of the OA underway, and respond to the Cooperator request
- This is very similar to how additional data is currently considered for incorporation to an assessment already underway when the new data/method is made available.