

**SAFMC Meeting  
December 4-8, 2017**




**NOAA  
FISHERIES**

**SEFSC**

# Progress report on voluntary e-logbook implementation for commercial vessels

Southeast Fisheries Science Center

# Voluntary e-logbook update



**NOAA  
FISHERIES**


**SEFSC**

**Estimated time required to have an electronic logbook in production for SE vessels:  $\approx$  3 months**

**Required tasks:**

- Finalize variables needed by SEFSC
  - Completed
- Infrastructure changes needed at ACCSP
  - **December-January**
- Infrastructure changes needed at SEFSC
  - **December-January**
- Modifications to ACCSP and SEFSC applications
  - **December- January**
- Modify ACCSP API for 3<sup>rd</sup> party e-logbook software to deliver data to SAFIS
  - **January- February**

# Voluntary e-logbook update




**NOAA**  
**FISHERIES**

**SEFSC**

## Finalize variables to be collected by SEFSC logbook program:

- Select trip, catch and effort variables to be collected-**Done**
- Ensure compatible variables with NE- **Done**
- Work with SEFSC Social Science Research Group to determine economic variables on the e-logbook- **Done**
- Verify with ACCSP that additional variables can be easily integrated into eTrips- **Done**
- Determine formats/acceptable ranges for variables- **Done**



**NOAA  
FISHERIES**

**SEFSC**


## Voluntary e-logbook update

### Infrastructure changes needed at ACCSP:

- Set up SEFSC accounts in SAFIS Management System (SMS)-**in progress**
- Set up ACCSP access to SERO permit information -**Done**
- Develop tool within SAFIS to track permits as they move from vessel to vessel- **in progress**
- Develop SE list tables to support database/ application- **Done**

≈ 2 Months remaining: **December- January**

# Voluntary e-logbook update




**NOAA  
FISHERIES**

**SEFSC**

## Infrastructure changes needed at SEFSC:

- SEFSC develop user account system to “facilitate digital signature” and submit “no-fishing reports” electronically – **nearing completion, implementation in early 2018**
- Develop software to extract eTrips data from SAFIS and pass to SEFSC- **in progress**
- Develop software to integrate eTrips data with paper logbooks- **in progress**
- **≈ 2 Months to complete: December- January**

## Voluntary e-logbook update




**NOAA**  
**FISHERIES**

SEFSC

### Software changes needed by ACCSP

- Add SE variables to eTrips online:
  - December-January
  - ACCSP staff will complete- in progress
- Add SE variables to tablet app:
  - December-January
- Modify API to allow other vendors to submit data to eTrips:
  - December-January
  - ACCSP staff will complete




**NOAA**  
**FISHERIES**

SEFSC

### Software changes needed at SEFSC:

- Develop portal to allow “No Fish” reports to be submitted
  - December
- Develop portal to allow fishers to review submissions and identify suspect data
  - December-February



**NOAA**  
**FISHERIES**

SEFSC

## Voluntary e-logbook update

### Summary of Required Tasks

- ✓ Finalize variables needed by SEFSC
  - **Completed**
- ✓ Infrastructure changes needed at ACCSP
  - **In-progress**
- ✓ Infrastructure changes needed at SEFSC
  - **In-progress**
- ✓ Modifications to ACCSP and SEFSC applications
  - **In-progress**
- ✓ Modify ACCSP API for 3<sup>rd</sup> party e-logbook software to deliver data to SAFIS
  - **In-progress**

# Questions?

