SEDAR 41
South Atlantic Red Snapper and Gray Triggerfish
Schedule of Events

DRAFT: September 27, 2013**

Schedule Approved & Workshop Appointments..... December 2013
TORS Approved ..... December 2013

Data Scoping Conference Call (DW Panel)..... *week of June 2, 2014*
Data Scoping Webinar (DW Panel)..... *week of July 7, 2014*
Review data series lengths, length frequencies, and summary statistics

DW Working Paper/Data Submission to SEDAR Staff ..... July 21, 2014
Pre-DW Conference Call (DW Working Group Chairs)..... *week of July 28, 2014*
Data Evaluation Workshop (Charleston, SC) ..... Aug 4-8, 2014
1st Draft of Data Evaluation Workshop Report..... Aug 8, 2014 (end of workshop)
Draft DW Reports to DW panel for review ..... Aug 22, 2014
Post data workshop webinar (optional)*..... *week of Aug 25, 2014*
Report Comments due to Editors..... Aug 29, 2014
Final data workshop report sections due to SEDAR..... Sept 5, 2014
Data workshop report distribution ..... Sept 12, 2014

Pre-Assessment webinar I..... *week of Sept 29, 2014*
Discuss pre-base run set up and questions, DW and AW participate

AW working paper submission deadline ..... Oct 14, 2014
Assessment webinar I ..... *week of Oct 28, 2014*
Discuss base run set up

Assessment webinar II ..... *week of Nov 17, 2014*
View potential base runs

Assessment webinar III..... *week of Dec 15, 2014*
Continue model discussions

Assessment webinar IV..... *week of Jan 12, 2015*
Continue model discussions

Distribution of functioning model and model documentation..... Jan 20, 2014
****Assessment workshop (Beaufort, NC)..... Jan 26-30, 2015**
Leave with base run finalized and uncertainty and projection set up discussed
Assessment webinar V ..... *week of Feb 23, 2015*
View and finalize set of sensitivity runs

Assessment webinar VI..... *week of Mar 16, 2015*
View final sensitivities

Assessment webinar VII ..... *week of Apr 13, 2015*
View uncertainty and projections

Assessment webinar VIII..... *week of May 4, 2015*
View any final changes to model, uncertainty analyses, and projections

Assessment Report Draft to panel for review ..... May 15, 2015

Assessment webinar (optional)* .....*week of May 18, 2015*
AW report comments due to analysts ..... May 22, 2015
Final Assessment Report to SEDAR staff ..... May 29, 2015

RW Working Paper Submission ..... .June 8, 2015
Final AW Report distribution ..... June 8, 2015
Pre-RW Conference Call (Analytical team, RW Chair)..... week of June 15, 2015
RW Panel Introductory Conference Call (RW Panel, Chair)..... week of June 15, 2015
****Review Workshop: (Beaufort, NC) ..... June 23-26, 2015**
Review Reports due to Chair ..... July 10, 2015
Review Workshop Addenda/Revision Reports due to Chair and SEDAR ..... July 17, 2015
Review Workshop Reports due to SEDAR Staff..... July 17, 2015
Complete Assessment Report Submitted to Councils/SERO/SEFSC..... July 24, 2015

****AW and RW schedule is pending approval from SEFSC-Beaufort team.**