Preliminary Project Schedule
Gulf and South Atlantic Spiny Lobster Assessment Update

• SA Council and SSC approve ToRs	December 6-11, 2009
• SA Council approves participants	December 6-11, 2009
• Gulf Council approves ToRs	February 1-4, 2010
• Gulf SSC approves ToRs	December 1-2, 2009
• Gulf Council approves participants	February 1-4, 2010
• Data scoping webinar	March 16, 2010
• Preliminary data through 2008 compiled by	April 22, 2010
• Base run model adjustments developed	May 1 to June 18, 2010
• Final data through 2009 compiled by	June 1, 2010
• Update Webinar 1 – finalize data; preliminary model discussion	June 22, 2010
• Update Webinar 2	July 13, 2010
• Update Webinar 3	July 27, 2010
• Draft update report distributed by teams for review	August 11, 2010
• Update Workshop	August 23-25, 2010
• Update Webinar 4	September 8, 2010
• Update Workshop report sent to council staff for SSC	October 18, 2010
• Update Review by Gulf SSC	TBD – joint with SA SSC
• Update Review by SA SSC	January 31-February 4, 2011

(11-20-09 DLT)