
SEDAR 32 
South Atlantic Blueline Tilefish and Gray Triggerfish 

Schedule of Events 
 

Draft: August 2012 
 

Schedule Approved & Workshop Appointments ....................................................... September 2012 

TORS Approved ........................................................................................................ December 2012 

 

Data Scoping Conference Call (DW Panel) ...................................................... week of Nov 26, 2012 

Data Scoping Webinar (DW Panel) ................................................................... week of Jan 14, 2013 

Review data series lengths, length frequencies, and summary statistics 

DW Working Paper/Data Submission to SEDAR Staff ................................................. Jan 28, 2013 

Pre-DW Conference Call (DW Working Group Chairs) .................................... week of Feb 4, 2013 

Data Evaluation Workshop (Charleston, SC) ...................................................... Feb 11-15, 2013 

1st Draft of Data Evaluation Workshop Report ................................ Feb 15, 2013 (end of workshop) 

Draft DW Reports to DW panel for review ................................................................. March 1, 2013 

Report Comments due to Editors ................................................................................. March 8, 2013 

Final data workshop report sections due to SEDAR .................................................. March 15, 2013 

Data workshop report distribution ............................................................................. March 21, 2013 

 

Pre-Assessment webinar ................................................................................... week of April 8, 2013 

 Discuss pre-base run set up and questions, DW and AW participate 

Distribution of functioning model and model documentation ........................................ May 6, 2013 

AW working paper submission deadline ........................................................................ May 6, 2013 

Assessment webinar I ......................................................................................... week of May 6, 2013 

View potential base runs 

Assessment webinar II ...................................................................................... week of May 20, 2013 

Continued model discussions 

Assessment webinar III ..................................................................................... week of May 27, 2013 

Finalize base runs, discuss sensitivity runs 

Assessment webinar IV .................................................................................... week of June 10, 2013 

View and finalize set of sensitivity runs 

Assessment webinar V ..................................................................................... week of June 24, 2013 

Review final sensitivities, discuss uncertainty methods, projection methods 

Assessment webinar VI ....................................................................................... week of July 8, 2013 

View uncertainty and projections 

Assessment Report Draft to panel for review ................................................................ July 12, 2013 

AW report comments due to analysts ............................................................................ July 19, 2013 

Assessment webinar VII ................................................................................... week of July 22, 2013 

View any final changes to model or report 

Final Assessment Report to SEDAR staff ....................................................................... Aug 2, 2013 

 

RW Working Paper Submission ..................................................................................... .Aug 9, 2013 

Final AW Report distribution .......................................................................................... Aug 9, 2013 

Pre-RW Conference Call (Analytical team, RW Chair) .................................... week of Aug 19, 2013 



RW Panel Introductory Conference Call (RW Panel, Chair) ........................... week of Aug 19, 2013 

Review Workshop: (Beaufort, NC) ................................................................. August 26-29, 2013 

Review Reports due to Chair ............................................................................... September 13, 2013 

Review Workshop Addenda/Revision Reports due to Chair and SEDAR .......... September 20, 2013 

Review Workshop Reports due to SEDAR Staff: ................................................ September 20, 2013 

Complete Assessment Report Submitted to Councils/SERO/SEFSC .................. September 27, 2013 


