



**SEDAR 90**  
**South Atlantic Red Snapper**  
**DRAFT Schedule of Events**  
**January 2024**

Planning Team Established ..... August 2022  
 ToR and Milestone Schedule Development ..... February – September 2023  
 ToR, Schedule, and Request for participants to the SSC ..... February 2024  
 ToR, Schedule, and Participants Approved..... March 2024

Assessment Data Scoping Webinar (DW Panel)..... week of November 12, 2024

Data Webinar 1 ..... week of January 13, 2025  
*Compilation of length and age data* ..... March 3, 2025  
*Deadline for preliminary commercial landings data & MRIP catch estimates* ..... March 10, 2025

Data Webinar II ..... week of March 17, 2025  
*Deadline for preliminary analytical products, including SRHS catch and commercial discards, nominal LC, indices* ..... March 24, 2025

DW Working Paper to SEDAR Staff ..... April 7, 2025  
 Pre-Data Workshop Webinar (discard mortality) ..... week of April 7, 2025

**Data Evaluation Workshop (Charleston, SC)..... April 14-18, 2025**

Post Workshop Webinar ..... week of May 5, 2025  
*Final MRIP Catch* ..... May 5, 2025  
*Final Analytical Products due*..... May 19, 2025

Post Workshop Webinar II ..... week of June 2, 2025  
 Deadline for Final Working Papers ..... June 23, 2025  
 Draft DW Reports to DW Panel for Review ..... June 30, 2025  
 Report Comments due to Editors..... July 14, 2025  
 Final DW Reports due to SEDAR Staff ..... July 28, 2025  
 Data Workshop Report Distribution ..... August 11, 2025

\*All dates tentative from this point forward, depending on data analysis\*

Assessment Webinar I (*Data and Assessment panels welcome*) ..... September 2025  
 AW Working Paper Submission to SEDAR Staff..... October 2025  
 Assessment Webinar II ..... October 2025

SARSRP Webinar ..... November 2025  
 SARSRP Webinar II ..... December 2025

Assessment Webinar III.....	January 2026
<i>ADT to determine if methods of integration require extension of the schedule</i> .....	<i>January 2026</i>
Assessment Webinar IV .....	February 2026
Assessment Webinar V.....	March 2026
<i>ADT to determine if Assessment will be ready for September 2026 Review</i> .....	<i>March 2026</i>
Assessment Webinar VI .....	April 2026
Assessment Report Draft to Panel for Review .....	May 2026
Assessment Panel Report Comments due to Editors.....	May 2026
Final Assessment Report to SEDAR staff.....	June 2026
Assessment Report Distribution .....	July 2026
RW Working Paper Submission.....	July 2026
Final Distribution to Review Panel .....	July 2026
<b>Review Workshop: Beaufort, NC.....</b>	<b>September 2026</b>
First Draft Review Reports.....	End of Workshop
Review Workshop Panel Drafts due to Chair.....	October 2026
Review Workshop Addenda/Revision Reports due to Chair & SEDAR Staff .....	October 2026
Review Workshop Reports due to SEDAR Staff.....	November 2026
Complete Assessment Report Submitted to HMS/SERO/SEFSC .....	November 2026

Assessment Information and Contacts

Prior Assessment: SEDAR 73 South Atlantic Red Snapper

Terminal year of prior assessment: 2019

Terminal year for this assessment: 2024

Lead Analysts and Agency: SEFSC, Kyle Shertzer (Kyle.Shertzer@noaa.gov)

Data Compiler and Agency: SEFSC, Kelly Adler (Kelly.Adler@noaa.gov)

SEDAR Coordinator: Meisha Key (Meisha.Key@safmc.net)

SEDAR Cooperator: South Atlantic Fishery Management Council