



SEDAR 96
SE US Yellowtail Snapper
Operational Assessment
Schedule of Events

Draft: January 2024

Terms of Reference Approved..... April 2024
Workshop Appointments Final May 2024
Deadline for Management History 1 May 2024

Recreational Landings Topical Working Group Scoping Webinar..... *week of 20 May 2024*
Review topics to be investigated and request analysis

Deadline for Unprocessed Data (raw age & length data) 21 June 2024
Deadline for MRIP catch, SRHS and commercial landings 12 July 2024

Deadline for submission of final analytical data 2 August 2024

Working paper submission to SEDAR Staff 9 August 2024

Recreational Landings Topical Working Group Webinar I..... *week of 26 August 2024*
Review analysis and modeling to date; make recommendations

Recreational Landings Topical Working Group Webinar II (if needed)..... *week of 23 September 2024*
Review analysis and make recommendations

Assessment Report to SEDAR staff: 18 November 2024
Complete Assessment Report Submitted to Council:..... 27 November 2024

¹These are primary data milestones. See the data delivery timeline for specific details on when specific data components are due.

Assessment Information and Contacts

Prior Assessment: SEDAR 64

Terminal year of prior assessment: 2018

Terminal year for this assessment: 2023

Lead Analyst and Agency: Chris Swanson (chris.swanson@MyFWC.com)

Data Manager: TBD

SEDAR Coordinator: Julie Neer (Julie.neer@safmc.net)

SEDAR Cooperator: Gulf of Mexico and South Atlantic Fishery Management Councils