



**SEDAR 68**  
**South Atlantic Scamp**  
**Operational Assessment**  
**Draft Schedule of Events**

TORS and Schedule Approved..... December 2021

Data Scoping..... The week of Jan 24, 2022

Deadline for Unprocessed Data (raw, edited and QA/QC'd age & length data; raw, edited and QA/QC'd effort data)..... February 18, 2022

Deadline for final MRIP and Commercial Landings Data..... June 10, 2022

Deadline for submission of final analytical products..... July 22, 2022

Working paper submission to SEDAR Staff..... August 15, 2022

Final Assessment Report to SEDAR staff ..... November 18, 2022

Complete Assessment Report Submitted to Council ..... November 23, 2022

These are primary data milestones. See the data delivery timeline for specific details on when specific data components are due.

Assessment Information and Contacts

Prior Assessment: SEDAR 68 Research Track assessment

Terminal year of prior assessment: 2017

Terminal year for this assessment: 2020

Lead Analysts and Agency: SEFSC, Rob Cheshire <rob.cheshire@noaa.gov>

Data Point of Contact: **SEFSC**,

SEDAR Coordinator: Kathleen Howington (kathleen.howington@safmc.net)

SEDAR Cooperator: South Atlantic Fishery Management Council

