



SEDAR 55
South Atlantic Vermilion Snapper
Standard Assessment
Schedule of Events

DRAFT: April 3, 2017

Terminal Year: 2016

TORS and Schedule Approved	June 2017
Workshop Appointments Final	June 2017
Data Scoping Webinar	<i>week of August 7th, 2017</i>
Updated datasets to Analytic Team	September 18 th , 2017
Assessment Scoping Webinar	<i>week of October 17th, 2017</i>
• <i>Review data and discuss initial model issues</i>	
Working Paper/Data Submission to SEDAR Staff	November 13, 2017
Assessment webinar I	<i>week of November 27th, 2017</i>
Assessment webinar II	<i>week of January 8th, 2018</i>
Assessment webinar III	<i>week of February 5th, 2018</i>
Assessment Report Draft to panel for review	February 23, 2018
Assessment Report comments due to editors	March 9, 2018
Final Assessment Report to SEDAR staff	March 16, 2018
Complete Assessment Report Submitted to Council	March 23, 2018