



SEDAR 82
South Atlantic Gray Trigger
Draft Schedule of Events

October 2021

Planning Team Established..... May 2021
ToR and Milestone Schedule Development..... Summer/Fall 2021
ToR and Schedule Approved December 2021
Assessment Development Team Appointments..... December 2021
Data Workshop Participant Appointments..... December 2021

Data Scoping Conference Call (DW Panel)..... Week of May 23, 2022
Data Webinar I..... Week of July 25, 2022
Deadline for unprocessed data (includes lengths, raw age data)..... August 1, 2022
MRIP Data Due/Raw Data Deadline August 19, 2022
Preliminary Data Products to Analysts September 2, 2022
DW Working Paper to SEDAR Staff..... September 2, 2022
Pre-Data Workshop Webinar week of September 12, 2022
Data Workshop: (Charleston, SC or virtual) September 19-22, 2022

Post-Data Workshop Webinar I week of October 3, 2022
Post-Data Workshop Webinar II week of October 24, 2022
Final analytical products due November 11, 2022

Draft DW Reports to DW panel for review December 2, 2022
Report Comments due to Editors December 16, 2022
Final DW reports to SEDAR Staff..... January 13, 2023
Data workshop report distribution..... January 23, 2023

All dates tentative from this point forward, depending on data analysis

Assessment webinar I..... week of March 20, 2023
AW working paper submission to SEDAR Staff..... April 28, 2023
Assessment webinar II week of May 15, 2023
Assessment webinar III week of June 19, 2023
Assessment web IV week of July 17, 2023
ADT to Determine Assessment will be ready for 2023 Review week of July 17, 2023
Assessment Web V week of August 7, 2023

Assessment Report Draft to panel for review August 25, 2023
Assessment Panel report comments due to editors September 8, 2023
Final Assessment Report to SEDAR staff..... September 22, 2023

RW Working Paper Submission September 27, 2023
Final distribution to review panel..... September 27, 2023

Review Workshop: (Beaufort, NC or virtual)..... week of October 16, 2023
First Draft Review Reports (end of workshop)
Review Workshop Panel Drafts due to Chair November 3, 2023
Review Workshop Addenda/Revision Reports due to Chair & SEDAR Staff November 17, 2023
Review Workshop Reports due to SEDAR Staff..... December 1, 2023
Complete Assessment Report Submitted to Council/SERO/SEFSC December 6, 2023

Assessment Information and Contacts

Prior Assessment: SEDAR 41

Terminal year of prior assessment: 2014

Terminal year for this assessment: 2020

Lead Analysts and Agency: SEFSC, Nikolai Klibansky <nikolai.klibansky@noaa.gov>

Data Point of Contact: SEFSC,

SEDAR Coordinator: Kathleen Howington <kathleen.howington@safmc.net>

SEDAR Cooperator: South Atlantic Fishery Management Council