











**SEDAR 66**  
**South Atlantic Tilefish**  
**Standard Assessment**  
**Schedule of Events**

Updated: 8/5/2019

TORS and Schedule Approved .....	December 2017
Workshop Appointments Final .....	December 2018/March 2019
Data Scoping Webinar .....	<i>week of April 20, 2020</i>
Unprocessed data deadline .....	June 10, 2020
MRIP landings and discards due.....	August 21, 2020
Updated final datasets & preliminary new datasets to Analytic Team .....	September 11, 2020
• <i>Includes length and age compositions</i>	
Working Paper Submission to SEDAR Staff.....	September 25, 2020
In-Person Workshop (Beaufort, NC) .....	November 17-19 2020
Assessment webinar I .....	<i>week of December 14<sup>th</sup>, 2020</i>
Assessment webinar II .....	<i>week of January 25<sup>th</sup>, 2020</i>
<i>Assessment Webinar III (if needed)</i> .....	<i>Week of February 15, 2021</i>
Assessment Report Draft to panel for review .....	March 5, 2021
Assessment Report comments due to editors.....	March 19, 2021
Final Assessment Report to SEDAR staff .....	April 2, 2021
Complete Assessment Report Submitted to Council .....	April 7, 2021

<sup>1</sup>These are primary data milestones. See the data delivery timeline for specific details on when specific data components are due.

Assessment Information and Contacts

Prior Assessment: Update to SEDAR 25

Terminal year of prior assessment: 2014

Terminal year for this assessment: 2018

Lead Analysts and Agency: SEFSC, Nikolai Klibansky (nikolai.klibansky@noaa.gov)

Data Point of Contact: SEFSC, Beth Wrege (beth.wrege@noaa.gov)

SEDAR Coordinator: Kathleen Howington (kathleen.howington@safmc.net)

SEDAR Cooperator: South Atlantic Council