



SEDAR 50
Atlantic Blueline Tilefish
Councils with Jurisdiction: SAFMC (SEDAR Lead) & MAFMC
Schedule of Events

Terminal Year = 2015

Updated: September 8, 2016

Schedule Approved March & June 2016
Workshop Appointments March & June 2016
TORs Approved June 2016

Stock ID Work Group Meeting (Stock ID work group) June 28-30, 2016
Data Scoping Webinar (DW Panel) week of Oct 24th or 31st, 2016
Unprocessed Data Deadline (includes raw age and reproduction data) Nov 1, 2016
Data Webinar (DW Panel) week of Nov 21st or 28th, 2016

- *Status update from WG/data providers*
- *Review summary statistics*
- *Discuss issues where panel feedback needed to prep for DW*

DW Working Paper/Processed Data Submission to SEDAR Staff Jan 9, 2017
Pre-DW Conference Call (DW Working Group Chairs) week of Jan 16th, 2017

Data Evaluation Workshop (Charleston, SC) Jan 23-27, 2017

1st Draft of Data Evaluation Workshop Report Jan 27, 2017 (end of workshop)
Post data workshop webinar (DW Panel, if necessary) week of Jan 30th, 2017

FINAL Data due to data compilers Feb 3, 2017

Draft DW Reports to DW panel for review & final working papers to SEDAR Feb 10, 2017
Report Comments due to Editors Feb 17, 2017

Final DW report sections due to SEDAR & final age/length comps Feb 24, 2017

Data workshop report distribution Mar 3, 2017

See SEDAR50_DataTimeline document for more detailed data timeline.

Pre-Assessment webinar (DW and AW Panels) week of Mar 27th, 2017

- *Discuss any remaining data issues and/or pre-modeling questions*

Assessment Milestone I webinar week of Apr 17th, 2017

- *Consider methods and configuration options for models*
- *Recommend assessment methods (i.e. model classifications, packages) to pursue for potential base model configuration*
- *Identify likely issues to be addressed and evaluated in developing the base model*

Assessment Milestone II webinar week of May 1st, 2017

- *Continue work on model development*

AW working paper submission deadline May 8, 2017

Distribution of functioning model and model documentation May 8, 2017

Assessment Workshop week of May 22nd, 2017

- *Review base model alternatives and recommend a base model approach and configuration*
- *Recommend sensitivities and uncertainty evaluations*

Assessment Milestone III webinar week of June 19th, 2017

- *Review continuity run results and approve continuity model*
- *Review sensitivities and uncertainty evaluations*
- *Recommend projection approaches and configuration*

Assessment Milestone IV webinar..... week of July 10th, 2017

- *Review projection results*
- *Review Assessment report and responses to ToRs*

Assessment Report Draft to panel for review July 14, 2017

AW report comments due to analysts July 24, 2017

Final Assessment Report to SEDAR staff July 28, 2017

RW Working Paper Submission Aug 4, 2017

Final AW Report distribution Aug 4, 2017

Pre-RW Conference Call (Analytical team, RW Chair)..... week of Aug 14th, 2017

RW Panel Introductory Conference Call (RW Panel, Chair) week of Aug 14th, 2017

Review Workshop:..... Aug 29-31, 2017

Draft Review Reports due to Chair.....Sept 15, 2017

Review Workshop Addenda/Revision Reports due to Chair and SEDARSept 22, 2017

Review Workshop Reports due to SEDAR Staff.....Sept 29, 2017

Complete Assessment Report Submitted to Councils/SERO/SEFSC..... Oct 6, 2017