



**SEDAR 41**  
**South Atlantic Red Snapper and Gray Triggerfish**  
**Schedule of Events**

**Updated: November 5, 2014**

Updated Schedule & TORS Approved.....	December 2014
Workshop Appointments (if necessary) .....	March 2015
Workshop Scope Planning Call (DW Working Group Chairs).....	<i>week of Feb 9, 2015</i>
Data Webinar I (DW Panel).....	<i>week of April 13, 2015</i>
• <i>Review S41 DW 2014 recommendations</i>	
• <i>Identify topics for further discussion at S41 DW 2015</i>	
• <i>Identify any 'new' datasets available</i>	
• <i>Identify individuals responsible for updating and/or providing new datasets</i>	
Data Webinar II (DW Panel).....	<i>week of June 22, 2015</i>
• <i>Status update from WG/data providers</i>	
• <i>Review summary statistics</i>	
• <i>Discuss issues where panel feedback needed to prep for DW 2015</i>	
DW Working Paper/Data Submission to SEDAR Staff .....	July 20, 2015
Pre-DW Conference Call (DW Working Group Chairs).....	<i>week of July 27, 2015</i>
<b>Data Evaluation Workshop (Charleston, SC).....</b>	<b>Aug 4-6, 2015</b>
1 <sup>st</sup> Draft of Data Evaluation Workshop Report .....	Aug 6, 2015 (end of workshop)
Post data workshop webinar.....	<i>week of Aug 17, 2015</i>
<b>FINAL Data due to data compilers.....</b>	<b>Aug 21, 2015</b>
Draft DW Reports to DW panel for review .....	Aug 21, 2015
Report Comments due to Editors .....	Aug 28, 2015
<b>Final data workshop report sections due to SEDAR.....</b>	<b>Sept 4, 2015</b>
Data workshop report distribution .....	Sept 11, 2015
Pre-Assessment webinar.....	<i>week of Sept 28, 2015</i>
<i>Discuss pre-base run set up and questions, DW and AW participate</i>	
Assessment webinar I.....	<i>week of Oct 26, 2015</i>
AW working paper submission deadline .....	Nov 3, 2015
Distribution of functioning model and model documentation .....	Nov 10, 2015
<b>Assessment workshop (Morehead City, NC).....</b>	<b>Nov 17-20, 2015</b>
<i>Leave with base run finalized and uncertainty and projection set up discussed</i>	
Assessment webinar II.....	<i>week of Dec 14, 2015</i>
Assessment webinar III .....	<i>week of Jan 11, 2016</i>
Assessment webinar IV .....	<i>week of Jan 25, 2016</i>
Assessment Report Draft to panel for review.....	Feb 16, 2016
Assessment webinar VI .....	<i>week of Feb 16, 2016</i>
AW report comments due to analysts.....	Feb 23, 2016
Final Assessment Report to SEDAR staff .....	Feb 29, 2016
RW Working Paper Submission .....	Feb 29, 2016
Final AW Report distribution.....	Feb 29, 2016
Pre-RW Conference Call (Analytical team, RW Chair).....	<i>week of March 7, 2016</i>

*RW Panel Introductory Conference Call (RW Panel, Chair) ..... week of March 7, 2016*  
**Review Workshop: (Atlantic Beach, NC) .....March 15-18, 2016**  
Review Reports due to Chair..... April 1, 2016  
Review Workshop Addenda/Revision Reports due to Chair and SEDAR..... April 8, 2016  
Review Workshop Reports due to SEDAR Staff ..... April 12, 2016  
Complete Assessment Report Submitted to Councils/SERO/SEFSC..... April 15, 2016