

Summary of SEDAR Project Schedules for 2014 assessments

(27 February 2013)

SEDAR 35 – Caribbean Red Hind and White Grunt (benchmark)

AW (via webinars): January-March

RW: May 13-15, 2014 – Miami, FL

Terminal Year of Data: 2012

Report Available to Council: July 2014

Coordinator: Julie

SEDAR 38 –SAFMC/GMFMC King Mackerel (benchmark)

AW: March 24-28, 2014 – Miami, FL

RW: June 23-27, 2014 – Miami, FL

Terminal Year of Data: 2012/2013?

Report Available to Council: August 2014

Coordinator: Julie

SEDAR 39 – HMS Finetooth and Smooth dogfish (benchmark)

DW: March 31 – April 4 – Charleston, SC

AW webinars: June-August 2014

RW: September 9-11, 2014 – Panama City, FL

Terminal Year of Data: 2012

Report Available to Agency: November 2014

Coordinator: Julie

SEDAR 40 –Gulf of Mexico Red Grouper (benchmark)

DW: June 2-6, 2014 – Tampa?

Assessment via webinars (~July – September)

RW: December 9-11, 2014 – Miami, FL

Terminal Year of Data: 2013

Report Available to Council: February 2015

Coordinator: Julie

SEDAR 41 – South Atlantic Red Snapper and Red Porgy (benchmark)

DW: August 4-8, 2014 - Charleston

AW webinars: November 2014-January 2015

RW: early March 2015 – Morehead City, NC

Terminal Year of Data: 2013

Report Available to Council: April 2015

Coordinator: Julia

SEDAR 42 –Caribbean Spiny Lobster and Queen Conch (benchmark)

DW: October 20-24, 2014 - ???

Assessment via webinars: ~January – March 2015

Summary of SEDAR Project Schedules for 2014 assessments

(27 February 2013)

RW: May, 2015 – Miami, FL
Terminal Year of Data: 2013
Report Available to Council: July 2015
Coordinator: Julie

Other Assessments/data needs scheduled for 2014:

Updates for SA Gag Grouper:

Data Deadline: 10 February 2014
Terminal Year of Data: 2012
Report Available to Council: May 2014
Coordinator: Julia

Update of Black Grouper (Florida assessment lead):

Data Deadline: 22 September 2014
Terminal Year of Data: 2013
Report Available to Council: May 2015
Coordinator: Julie

Update for Gulf of Mexico Red Snapper:

Data Deadline: 1 December 2014
Terminal Year of Data: 2013
Report Available to Council: May 2015
Coordinator: Julie

Data Deadlines Summary Table (arranged in chronological order by data deadline)

SEDAR Project	Data Deadline	Assessment Type
SA Gag Grouper	10 February 2014	Update
S39 - HMS Finetooth and Smooth dogfish	14 March 2014	Benchmark
S40 - Gulf of Mexico Red Grouper	16 May 2014	Benchmark
S41 - South Atlantic Red Snapper and Red Porgy	18 July 2014	Benchmark
Florida Black grouper	22 September 2014	Update
S42 - Caribbean Spiny Lobster and Queen Conch	3 October 2014	Benchmark
Gulf of Mexico Red Snapper	1 December 2014	Update