

SEDAR 18
Gulf of Mexico Red Drum and Atlantic Red Drum
Proposed Project Schedule

TORS and Schedule Approved – GMFMC.....	June 2-6, 2008
TORS and Schedule Approved – SAFMC.....	June 9-13, 2008
Workshop Appointments Final.....	October 10, 2008
Management Overview due	November 3, 2008
<i>Data Scoping Conference Call (DW Panel).....</i>	<i>TBD week of November 17, 2008</i>
Data Workshop Hotel Reservation Cut off	<i>TBD</i>
DW Working Paper/Data Submission to SEDAR Staff.....	January 9, 2009
<i>Pre-DW Conference Call (DW Panel).....</i>	<i>TBD week of January 12-16, 2009</i>
Final Distribution to Data Workshop Panel	January 20, 2009
Data Workshop (Jacksonville, FL)	February 9-13, 2009
1st Draft of Data Workshop Report (end of workshop).....	February 13, 2009
Draft DW Reports to DW panel for review.....	March 20, 2009
Data Spreadsheet to DW panel for Review	March 20, 2009
Report Comments due to Editors.....	April 3, 2009
Data Spreadsheet Comments to Data Compiler	April 3, 2009
Final Data Spreadsheet to DW panel for approval, to AW panel FYI	April 10, 2009
Final Data Workshop reports to SEDAR Staff	April 10, 2009
Final Data Workshop Data Spreadsheet Approval	April 17, 2009
Final Data Workshop Reports Complete & Distribution to AW Panel.....	April 17, 2009
Assessment Workshop working papers submission	May 1, 2009
Functioning model prepared and distributed by AW analytical team	May 8, 2009
Final Distribution of working papers to AW Panel.....	May 8, 2009
<i>Pre-AW Conference Call (AW Panel)</i>	<i>TBD week of May 18-22, 2009</i>
Assessment Workshop (TBD)	June 1-5, 2009
Assessment Workshop Report 1st Draft completed (end of Workshop)	June 5, 2009
AW Report Draft to panel for review.....	June 26, 2009
<i>AW Report/Results Review Conference Call (AW Panel)</i>	<i>TBD week of July 6-10, 2009</i>
Assessment Workshop panel report comments due to editors.....	July 17, 2009
Final assessment report to SEDAR staff	July 31, 2009
Review Workshop Working Paper Submission.....	August 7, 2009
Review Workshop Hotel Cut-off	TBD
Final distribution to review panel.....	September 18, 2009
<i>Pre-RW Conference Call (Analytical team, RW Chair) .</i>	<i>TBD week of Sept 28-Oct 2, 2009</i>
<i>RW Panel Introductory Conference Call (RW Panel, Chair)...</i>	<i>TBD week of Oct 5-9, 2009</i>
Review Workshop (TBD)	October 19-23, 2009
First Draft Review Reports (end of workshop)	October 23, 2009
Review Workshop Panel Drafts due to Chair.....	November 6, 2009
RW Addenda/Revision Reports due to Chair & SEDAR Staff	November 6, 2009
Review Workshop Reports due to SEDAR Staff	November 20, 2009
Final Assessment Report distribution to SSC	November 27, 2009
Final Assessment Report Submitted to Councils/SERO/SEFSC	December 4, 2009