



SEDAR 50
South Atlantic Blueline Tilefish
Schedule of Events

DRAFT: February 17, 2016

Terminal Year = 2015

Schedule Approved..... March 2016
Workshop Appointments March & June 2016
TORs Approved..... June 2016

Stock ID Work Group Meeting (Stock ID work group)..... *week of June 27th, 2016*
Data Scoping Webinar (DW Panel)..... *week of July 18th, 2016*
Unprocessed Data Deadline (*includes raw age and reproduction data*) August 1, 2016
Data Webinar (DW Panel)..... *week of Aug 22nd, 2016*

- *Status update from WG/data providers*
- *Review summary statistics*
- *Discuss issues where panel feedback needed to prep for DW*

DW Working Paper/Processed Data Submission to SEDAR Staff..... Oct 10, 2016
Pre-DW Conference Call (DW Working Group Chairs)..... *week of Oct 17th, 2016*

Data Evaluation Workshop (Charleston, SC) Oct 24-28, 2016

1st Draft of Data Evaluation Workshop Report..... Oct 28, 2016 (end of workshop)
Post data workshop webinar (DW Panel, if necessary) *week of Oct 31, 2016*

FINAL Data due to data compilers Nov 4, 2016

Draft DW Reports to DW panel for review & final working papers to SEDAR..... Nov 11, 2016
Report Comments due to Editors Nov 18, 2016

Final DW report sections due to SEDAR & final age/length comps Nov 25, 2016

Data workshop report distribution Nov 30, 2016

****See SEDAR50_DataTimeline document for more detailed data timeline.****

Pre-Assessment webinar (DW and AW Panels)..... *week of Jan 2nd, 2017*
• *Discuss any remaining data issues and/or pre-base run questions*

Assessment Milestone I webinar..... *week of Feb 6th, 2017*
• *Consider methods and configuration options for base model*
• *Recommend assessment methods (i.e. model classifications, packages) to pursue for base model configuration*
• *Identify likely issues to be addressed and evaluated in developing the base model*

AW working paper submission deadline Feb 20, 2017
Distribution of functioning model and model documentation Feb 20, 2017

Assessment Milestone II webinar *week of Mar 6th, 2017*
• *Review base model alternatives and recommend base model approach and configuration*
• *Recommend sensitivities and uncertainty evaluations*
• *Recommend projection approaches and configuration*

Assessment Milestone III webinar *week of Apr 3rd, 2017*

- *Review continuity run results and approve continuity model*
- *Review sensitivity and uncertainty evaluations*
- *Review projection results*
- *Review Assessment report and responses to ToRs*

Assessment Report Draft to panel for reviewApr 14, 2017
 AW report comments due to analystsApr 24, 2017
 Final Assessment Report to SEDAR staffApr 28, 2017

RW Working Paper Submission May 5, 2017
 Final AW Report distribution May 5, 2017
Pre-RW Conference Call (Analytical team, RW Chair).....week of May 15th, 2017
RW Panel Introductory Conference Call (RW Panel, Chair).....week of May 15th, 2017
Review Workshop: (Atlantic Beach, NC)May 23-25, 2017
 Draft Review Reports due to Chair June 9, 2017
 Review Workshop Addenda/Revision Reports due to Chair and SEDAR June 16, 2017
 Review Workshop Reports due to SEDAR Staff..... June 23, 2017
 Complete Assessment Report Submitted to Councils/SERO/SEFSC..... June 30, 2017