

**Summary of SEDAR Project Schedules for 2014 assessments
(31 January 2014)**

SEDAR 33 – Gulf of Mexico Greater Amberjack and Gag (benchmark)

DW: May 20-24, 2013 – Tampa, FL

AW (via webinars): July 2013-January 2014

RW: February 24-27, 2014 – Miami, FL

Terminal Year of Data: 2012

Report Available to Council: April 2014

Coordinator: Ryan

SEDAR 35 – Caribbean Red Hind (benchmark)

DW: March 11-13, 2014 – St. Thomas, USVI

AW (via webinars): May-July, 2014

RW: September 3-5, 2014 – Miami, FL

Terminal Year of Data: 2012

Report Available to Council: October 2014

Coordinator: Julie

SEDAR 38 –SAFMC/GMFMC King Mackerel (benchmark)

DW: December 9-13, 2013 – Charleston, SC

AW: March 24-28, 2014 – Miami, FL

RW: August 12-14, 2014 – Miami, FL

Terminal Year of Data: 2012/2013

Report Available to Council: September 2014

Coordinator: Julie

SEDAR 39 – HMS Smoothhound Complexes (benchmark)

DW: May 19-23, 2014 – Charleston, SC

AW webinars: September 2014 -January 2015

RW: February 10-12, 2015 – Panama City, FL

Terminal Year of Data: 2012

Report Available to Agency: March 2014

Coordinator: Julie

SEDAR 40 – ASFMC menhaden (Review only)

RW: December 9-11, 2014 – Beaufort, NC

Terminal Year of Data: 2012?

Report Available to Commission: January 2015

Coordinator: Julia

SEDAR 41 – South Atlantic Red Snapper and Gray Triggerfish (benchmark)

DW: August 4-8, 2014 - Charleston

AW workshop: January 26-30, 2015 Beaufort, NC

RW: June 23-26, 2015 – Atlantic Beach, NC

**Summary of SEDAR Project Schedules for 2014 assessments
(31 January 2014)**

Terminal Year of Data: 2013
 Report Available to Council: August 2015
 Coordinator: Julia

SEDAR 42 –Gulf of Mexico Red Grouper (benchmark)
 DW: November 17-21, 2014 – Tampa
 Assessment via webinars: March – June 2015
 RW: July 14-16, 2015 – Miami, FL

Terminal Year of Data: 2013
 Report Available to Council: August 2015
 Coordinator: Julie

Other Assessments/data needs scheduled for 2014:

Updates for SA Gag Grouper:
 Data Deadline: 10 February 2014
 Terminal Year of Data: 2012
 Report Available to Council: May 2014
 Coordinator: Julia

Update for Gulf of Mexico Red Snapper:
 Data Deadline: 31 August 2014
 Terminal Year of Data: 2013
 Report Available to Council: December 2014
 Coordinator: Julie

Update of Black Grouper (Florida assessment lead):
 Data Deadline: 22 September 2014
 Terminal Year of Data: 2013
 Report Available to Council: May 2015
 Coordinator: Julie

Data Deadlines Summary Table (arranged in chronological order by data deadline)

SEDAR Project	Data Deadline	Assessment Type
SA Gag Grouper	10 February 2014	Update
S39 - HMS Smoothhound complexes	2 May 2014	Benchmark
S41 - South Atlantic Red Snapper and Grey Triggerfish	18 July 2014	Benchmark
Gulf of Mexico Red Snapper	31 August 2014	Update
Florida Black Grouper	22 September 2014	Update
S42 - Gulf of Mexico Red Grouper	31 Oct 2014	Benchmark

**Summary of SEDAR Project Schedules for 2014 assessments
(31 January 2014)**

Data Methods Procedural Workshop – October 6-10, 2014
Location: TBA (Atlanta?)