

SEDAR 19
South Atlantic and Gulf of Mexico Hogfish and
South Atlantic White Grunt
PROPOSED Schedule of Events
MAY 2008

TORS and Schedule Approved:	June 2008
Workshop Appointments Final:	September/October 2008
<i>Data Scoping Conference Call (DW Panel):</i>	<i>March 2009</i>
DW Hotel Reservation Cut off:	TBA
DW Working Paper/Data Submission to SEDAR Staff:	April 24, 2009
<i>Pre-DW Conference Call (DW Working Group Chairs):.....</i>	<i>May 4-8, 2009</i>
Final Distribution to Data Workshop Panel:	May 1, 2009
Data Workshop: (Charleston, SC)	May 18 - 22, 2009
1st Draft of Data Workshop Report:	May 22, 2009 (end of workshop)
Draft DW Reports to DW panel for review:	June 19, 2009
Data Spreadsheet to DW panel for Review:.....	June 19, 2009
Report Comments due to Editors:	July 2, 2009
Data Spreadsheet Comments to Data Compiler:	July 2, 2009
Final Data Spreadsheet to DW panel for approval, to AW panel FYI:	July 15, 2009
Final DW reports to SEDAR Staff:	July 15, 2009
Assessment Workshop Hotel Cut-off:.....	TBA
Final DW Data Spreadsheet Approval	July 22, 2009
Final DW Reports Complete & Distribution to AW Panel:	July 24, 2009
Assessment Workshop working papers submission:	September 11, 2009
Distribution of functioning model and model documentation.....	September 18, 2009
<i>Pre-AW Conference Call (AW Panel)</i>	<i>September 21-25, 2009</i>
Assessment Workshop: (TBA)	October 5-9, 2009
Assessment Workshop Report 1st Draft completed:.....	October 9, 2009 (end of Workshop)
AW Report Draft to panel for review:	November 13, 2009
<i>AW Report/Results Review Conference Call (AW Panel)</i>	<i>November 16 - 20, 2009</i>
AW panel report comments due to editors:	November 24, 2009
Review Workshop Hotel Cut-off:	TBA
Final assessment report to SEDAR staff:	December 21, 2009
RW Working Paper Submission:	December 21, 2009
Final distribution to review panel:	January 4, 2010
<i>Pre-RW Conference Call (Analytical team, RW Chair)</i>	<i>January 11 - 15, 2010</i>
<i>RW Panel Introductory Conference Call (RW Panel, Chair).....</i>	<i>January 11 - 15, 2010</i>
Review Workshop: (TBA).....	January 25-29, 2010
First Draft Review Reports:.....	January 29, 2010 (end of workshop)
Review Workshop Panel Drafts due to Chair:	February 12, 2010
Review Workshop Addenda/Revision Reports due to Chair & SEDAR Staff:	February 12, 2010
Review Workshop Reports due to SEDAR Staff:	February 19, 2010
Complete Assessment Report Submitted to Councils/SERO/SEFSC:	February 26, 2010