

**Summary of SEDAR Project Schedules for 2015 assessments
(27 February 2014)**

SEDAR 39 – HMS Smoothhound Complexes (Benchmark)

DW: May 19-23, 2014 – Charleston, SC

AW webinars: September 2014 -January 2015

RW: February 10-12, 2015 – Panama City, FL

Terminal Year of Data: 2012

Report Available to Agency: March 2015

Coordinator: Julie

SEDAR 41 – South Atlantic Red Snapper and Gray Triggerfish (Benchmark)

DW: August 4-8, 2014 - Charleston

AW workshop: January 27-30, 2015 Atlantic Beach, NC

RW: June 23-26, 2015 – Atlantic Beach, NC

Terminal Year of Data: 2013

Report Available to Council: August 2015

Coordinator: Julia

SEDAR 42 –Gulf of Mexico Red Grouper (Benchmark)

DW: November 17-21, 2014 – Tampa

Assessment via webinars: March – June 2015

RW: July 14-16, 2015 – Miami, FL

Terminal Year of Data: 2013

Report Available to Council: August 2015

Coordinator: Julie

SEDAR 43 – Gulf of Mexico Gray Triggerfish (Standard)

Data Deadline: 30 January 2015

In-person Workshop: March 17-19, 2015

Terminal Year of Data: 2013 (Council requested 2014)

Report Available to Council: July 2015

Coordinator: Julie

SEDAR 44 – Gulf of Mexico Red Snapper (Standard)

Data Deadline: 15 June 2015

In-person Workshop: August 4-6, 2015

Terminal Year of Data: 2014

Report Available to Council: December 2015

Coordinator: Julie

SEDAR 45 – ASMFC Red Drum (Review only)

RW: August 25-27, 2015 – TBA

Terminal Year of Data: 2013?

Report Available to Commission: October 2015

**Summary of SEDAR Project Schedules for 2015 assessments
(27 February 2014)**

Coordinator: Julia

SEDAR 46 –Caribbean Data Poor Stocks

Data Deadline: 29 May 2015

In-person workshop: October 26-30, 2015

RW: ??

Terminal Year of Data: 2013

Report Available to Council: May 2016 (?)

Coordinator: Julie

Other Assessments/data needs scheduled for 2015:

Update for SA Red Grouper:

Data Deadline: 12 January 2015

Terminal Year of Data: 2013

Report Available to Council: April 2015

Coordinator: Julia

Update of Yellowtail Snapper (Florida assessment lead):

Data Deadline: 4 September 2015

Terminal Year of Data: 2014

Report Available to Council: May 2016

Coordinator: Julie

Updates for SA Blueline Tilefish (or Vermilion Snapper) and Golden Tilefish:

Data Deadline: 15 October 2015

Terminal Year of Data: 2014

Report Available to Council: April 2016

Coordinator: Julia

Data Preparation for SEDAR XX – South Atlantic Scamp and Gray Snapper (Benchmark)

Data Deadline (SEFSC landings): 1 December 2015

DW: January 2016 – Charleston, SC

Terminal Year of Data: 2014

Report Available to Council: October 2016

Coordinator: Julia

Data Methods Procedural Workshop – May 11-15, 2015 (tentative)

Location: TBA (Atlanta?)

****Summary Table of Data Deadlines on next page****

**Summary of SEDAR Project Schedules for 2015 assessments
(27 February 2014)**

Data Deadlines Summary Table (arranged in chronological order by data deadline)

SEDAR Project	Data Deadline	Assessment Type
SA Red Grouper	12 January 2015	Update
SEDAR 43 – Gulf of Mexico Gray Triggerfish	30 January 2015	Standard
SEDAR XX –Caribbean Data Poor Stocks	29 May 2015	Benchmark
SEDAR 44 – Gulf of Mexico Red Snapper	15 June 2015	Standard
Florida Yellowtail Snapper	4 September 2015	Update
SA – Blueline Tilefish (or Vermilion Snapper) and Golden Tilefish	15 October 2015	Update
SEDAR XX - South Atlantic Scamp and Gray Snapper (SEFSC landings data)	1 December 2015	Benchmark