



## Update on Southeast Region Commercial Electronic Logbook Reporting – Pilot Study

#### **David Gloeckner and Steve Turner**

## **E-logbook Pilot**



### Southeast Region Commercial Electronic Logbook Reporting – Pilot Study



#### **Pilot Project Description and Timeline**

- Initial project stage (pilot testing) will involve:
  - Hiring contractors to perform outreach and equipment installation
    - Working with vendors on equipment specifications & systems requirements
  - Testing & modifying the available software for use in the SEFSC region
  - Outreach effort to recruit fishermen to test system
  - Testing the prototype systems on coastal (Gulf & South Atlantic) & pelagic (Atlantic) fisheries
- Estimated duration of initial project stage is 12-18 months which started last August 2013 (estimate one month delay due to shutdown and contracting changes)

## **E-logbook Pilot**



FISHERIES

Southeast Region Commercial Electronic Logbook Reporting – Pilot Study

**Pilot Project Description and Timeline** 

- Update on Pilot Project Activities:
  - SEFSC staff are developing data standards, which will have to be met by vendors (delayed due to government shutdown)
  - Outreach specialist and marine technician still need to be hired (negotiating with contract office)
  - Started working with four vendors to identify system requirements and modifications needed (delayed)
  - Ten PCs and Four tablets already purchased for testing elogbook system prototypes
  - Selection criteria for the 10 vessel participating in this pilot project is currently being developed (delayed)
- Once feasibility of prototype is established, full-scale implementation of Commercial Electronic Logbook Reporting Project can commence in 2016 depending on future budget allocation & priorities

## **E-logbook Pilot**



NOA

FISHERIES

Southeast Region Commercial Electronic Logbook Reporting – Pilot Study



# Modifications to Existing Paper Logbook

 Modifications were made (mainly to the economic section) to support timely reporting:

See next slide for details

#### **Modifications to Existing Paper Logbooks:**

