


**NOAA**  
**FISHERIES**  
SEFSC

# SEFSC Commercial Electronic Logbook Project

Brett Pierce  
Fishery Monitoring Branch  
Southeast Fisheries Science Center

March, 2020

# Voluntary e-logbook update




**NOAA  
FISHERIES**

**SEFSC**

- Finalize Technical Requirements Document for 3<sup>rd</sup> party Vendors
  - Modifying software to meet SEFSC requirements
  - Providing information from pilot on SE specific fishing practices.
- Infrastructure changes needed at ACCSP
  - A VIEW to push SEFSC data is being developed and tested.
- Modifications to ACCSP and SEFSC applications
  - ✓ SEFSC applications complete
  - ✓ ACCSP applications being populated and reconciled
  - Integrating and mapping ACCSP data into SEFSC DB

# Voluntary e-logbook update



**NOAA**  
**FISHERIES**

**SEFSC**

- Integrating and mapping ACCSP data into SEFSC DB
  - Using an application to push test data to DB View
- Application Infrastructure changes needed
  - All eLog applications will need to be modified to fit into SEFSC requirements
- Modifications to SEFSC applications
  - New SEFSC Variables will need to be created and validations established
- Linking ACCSP Participants to SERO entities
  - Reports submitted to ACCSP will count toward compliance through the current process

# Fisheries Electronic Reporting at SEFSC

- SEFSC will no longer be accepting Faxed No-Fish Reports after April, 30
- All No-Fish reports will need to be mailed in or submitted through FER website
- Fishers can now register and submit No-Fish Reports electronically

# Summary

- SEFSC is using an application to test data flow procedures
- Providing feedback to ACCSP to address any outstanding DB issues
- SEFSC is creating new variables within existing DB based on test data
- Finalizing technical requirements document for 3<sup>rd</sup> party vendors



