

Table 1: SEDAR Project Planning Grid – October 2023 SEDAR Steering Committee Outcome

Table Color Legend:

Steering Committee Approved and SEFSC Scheduled Projects	FUTURE Requests
Steering Committee Approved, PENDING SEFSC SCHEDULING	2025 Preliminary Projects – To Be Finalized at the Spring 2023 Meeting

SEDAR SCHEDULE OVERVIEW – May 2023 SEDAR Steering Committee Outcome

YEAR	SA Team				Gulf Team					Caribbean Team	HMS Team		FL FWCC	Menhaden/ RW only	CMP
	1	2	3	4	1	2	3	4	5	1	1	2			
2023		S82 Gray Triggerfish RT	S86 Red Grouper OA			S85 Yellowedge Grouper OA	S74 Red Snapper RT	S74 Red Snapper RT	S81 Spanish Mackerel OA		S80 Queen Trigger – STX OA	S77 Hammerheads RT			
2024			S92 Blueline Tilefish OA	S89 Tilefish OA	S88 Red Grouper OA				S87 Shrimp RT	S84 Yellowtail Snapper (PR & STT) Stoplight Parrotfish (STX) Benchmark			S79 Mutton Snapper Benchmark		
2025	S90 Red snapper RT		Atl Migratory Cobia RW Only	Dolphin MP RW Only			S74OA Red Snapper	S74OA Red Snapper			S91 Spiny Lobster Benchmark (all islands)	S77OA Hammerheads		S94 Hogfish Benchmark	S93 ASFMC Red Drum (RW) Gulf Menhaden OA
2026		S82OA Grey Triggerfish	Snowy Grouper OA	Dolphin MP RW Only				Gag Grouper OA	S87 OA Shrimp	Hogfish (PR) Red Hind (USVI) Benchmark		Bull, Spinner, Tiger, Finetooth Sharks RT		Atl Menhaden (RW only)	King Mackerel OA (Gulf)
2027	Red Snapper OA		Gag Grouper OA	Red Grouper Benchmark	GAJ Benchmark								Black Grouper Benchmark /MSE?		King Mackerel OA (SA)
2028	Vermilion OA	GAJ Benchmark	Red Porgy OA					Gray Snapper OA	Vermilion Snapper OA		TBD?				
2029															

Timing of projects shown in this table is approximate and is intended for SEDAR Steering Committee workload planning purposes only. Please consult individual project schedules for specific start and end dates.