



SEDAR

SEDAR 79 Southeastern Mutton Snapper Schedule of Events

September 2020

Project Schedule and ToRs Approved January 2021
 Workshop Appointments April 2021

Data Scoping Webinar (DW Panel).....*week of August 9th, 2021*
 Unprocessed Data Deadline (*includes raw age and reproduction data*) 1 October 2021
 Data Webinar (DW Panel).....*week of October 11th, 2021*

- *Status update from WG/data providers*
- *Review summary statistics*
- *Discuss issues where panel feedback needed to prep for DW*

MRIP Estimates Due 26 November 2021

Preliminary Data Products Due..... 17 December 2021

DW Working Paper/Processed Data Submission to SEDAR Staff..... 14 January 2022

Data Evaluation Workshop (St. Pete, FL) January 31 – February 4, 2022

First Draft of Data Evaluation Workshop Report 4 February 2022 (end of workshop)

Post data workshop webinar (DW Panel, if necessary) *week of February 21st, 2022*

FINAL Data due to data compilers 4 March, 2022

Draft DW Reports to DW panel for review & final working papers to SEDAR..... March 11, 2022

Report Comments due to Editors..... March 25, 2022

Final DW report sections due to SEDAR April 1, 2022

Data workshop report distribution April 8, 2022

Final age and length compositions complete April 11th

Pre-Assessment webinar (DW and AW Panels)..... *week of April 18th, 2022*

- *Discuss any remaining data issues and/or pre-modeling*

Assessment Milestone I webinar.....*week of May 16th, 2022*

- *Consider methods and configuration options for models*
- *Recommend assessment methods (i.e. model classifications, packages) to pursue for potential base model configuration*
- *Identify likely issues to be addressed and evaluated in developing the base model*
- *Review and finalize any data changes or modifications since the DW*

Assessment Milestone II webinar *week of June 27th, 2022*

- *Progress report on base model development*

Assessment Milestone III webinarweek of August 1st, 2022

- *Review base model alternatives and recommend a base model approach and configuration*
- *Recommend sensitivities and uncertainty evaluations*
- *Recommend projection approaches and configuration*

Assessment Milestone IV webinarweek of September 26th, 2022

- *Review sensitivities and uncertainty evaluations*
- *Review projection results*
- *Review Assessment report and responses to ToRs*

AW working paper submission deadline November 11, 2022

Assessment Report Draft to panel for review November 18, 2022

AW report comments due to analysts December 9, 2022

Final Assessment Report to SEDAR staff December 16, 2022

RW Working Paper Submission January 3, 2023

Final Assessment Report distribution January 3, 2023

Pre-RW Conference Call (Analytical team, RW Chair, if desired)..... week of January 2nd, 2023

RW Panel Introductory Conference Call (RW Panel, Chair, if desired) ... week of January 9th, 2023

Review Workshop: (St. Petersburg, FL)..... January 17-19, 2023

Draft Review Reports due to Chair February 3, 2023

Review Workshop Addenda/Revision Reports due to Chair and SEDAR February 3, 2023

Review Workshop Reports due to SEDAR Staff..... February 10, 2023

Complete Assessment Report Submitted to Councils/SERO/SEFSC..... February 17, 2023