



SEDAR 76
South Atlantic Black Sea Bass
Operational Assessment
Schedule of Events
Revised 11/18/2020

TORS Approved	June 2020
Workshop Appointments Final	September 2020
Schedule Approved Final.....	March 2021
Data Scoping Webinar	week of May 9, 2022
Unprocessed data deadline	June 24, 2022
MRIP and ACCSP commercial estimates due.....	July 22, 2022
Updated final datasets & preliminary new datasets to Analytic Team	August 5 2022
• <i>Includes length and age compositions</i>	
Working Paper Submission to SEDAR Staff	September 9, 2022
Data review/Assessment webinar I.....	week of September 26, 2022
Assessment webinar II	week of November 7, 2022
Assessment webinar III (if needed)	week of November 28, 2022
Assessment webinar IV (if needed).....	week of January 9, 2023
Assessment Report Draft to panel for review	February 13, 2023
Assessment Report comments due to editors	March 3, 2023
Final Assessment Report to SEDAR staff	March 13, 2023
Complete Assessment Report Submitted to Council.....	March 17, 2023

*These are primary data milestones. See the data delivery timeline for specific details on when specific data components are due.

Assessment Information and Contacts

Prior Assessment: SEDAR 56

Terminal year of prior assessment: 2015

Terminal year for this assessment: 2020

Lead Analysts and Agency: Nikolai Klibansky (nikolai.klibansky@noaa.gov)

Data Point of Contact: SEFSC, Eric Fitzpatrick <eric.fitzpatrick@noaa.gov>

SEDAR Coordinator: Kathleen Howington

SEDAR Cooperator: South Atlantic Fishery Management Council