

Table 1. SEDAR Schedule Worksheet – September 2019 Discussion Draft
 Table Color Legend:

Steering Committee Approved and SEFSC Scheduled Projects	FUTURE Requests
Steering Committee Approved, PENDING SEFSC SCHEDULING	2021 Preliminary Projects - Finalized This Meeting

SEDAR SCHEDULE OVERVIEW - September 2019 SEDAR Steering Committee Discussion														
YEAR	SA Team				Gulf/Caribbean Team					HMS Team		FL FWCC	ASMFC GSMFC	CMP
	1	2	3	4	1	2	3	4	5	1	2			
2019		COBIA B			Red Grp Std	Gray Trig Std			Spiny Lobster				ATL Menhaden Review	
			GAJ Std	Red Prgy Std			Vermillion S					YTS Bench		King U
2020	Scamp RT	Snowy Grp U	Gag OA	Tilefish OA	Scamp RT	GAJ OA		Cobia U	Queen Trig PR-StX-STT	Atl Bkltip Bench				
							Gag OA							
2021	Scamp OA	RS RT+OA	black sea bass, red grp oa	Spanish OA	Scamp OA	gray trig, Gray Snap		Red Snp RT + OA	Lane@PR, Queen Snap@PR, Redtail Parrot@STX, Yellowtail	Hammerheads - RT		Mutton Benchmark		
2022			gray trigger RT			Red Grouper RT, Red Drum RT						Atlantic/Gulf hogfish		
2023			White Grunt RT											

Timing of projects shown in this table is approximate and is intended for SEDAR Steering Committee workload planning purposes only.
 Please consult individual project schedules for specific start and end dates.