

SAFMC Meeting  
March 4-8, 2019




**NOAA**  
**FISHERIES**

SEFSC

# Progress report on voluntary e-logbook implementation for commercial vessels

Southeast Fisheries Science Center

# Voluntary e-logbook update




**NOAA**  
**FISHERIES**

**SEFSC**

Estimated time required to have an electronic logbook in production for SE vessels: **≈ May 2019 (11 month delay; see below)**

Required tasks:

- ✓ Finalize data elements needed by SEFSC
- ✓ Infrastructure changes needed at ACCSP
  - ✓ **Completed-Database populated with SEFSC variables**
- ✓ Infrastructure changes needed at SEFSC
  - ✓ **Completed**
- Modifications to ACCSP and SEFSC applications
  - ✓ **SEFSC applications complete**
  - **ACCSP applications being populated and reconciled;**
- Modify ACCSP API for 3<sup>rd</sup> party e-logbook software to deliver data to SAFIS
  - ✓ **Completed**



**NOAA**  
**FISHERIES**

SEFSC


## Voluntary e-logbook update

### Infrastructure changes needed at ACCSP:

- Set up SEFSC accounts in SAFIS Management System (SMS)-**in progress**
- Set up ACCSP access to SERO permit information – **Currently optimizing IDENT algorithm to efficiently link accounts between SERO and ACCSP**
- Develop tool within SAFIS to track permits as they move from vessel to vessel- **IDENT value will be used to track permit info (In-Progress) .**
- Develop SE list tables to support database/application- **Completed- testing with ACCSP API**

≈ 1 Month: **April**

# Voluntary e-logbook update



**NOAA**  
**FISHERIES**

SEFSC

## Infrastructure changes needed at SEFSC:

- ✓ SEFSC develop user account system/interface to “facilitate digital signature” and submit “no-fishing reports” electronically – **Application Launched and participants are being added weekly.**
- Develop software to extract eTrips data from SAFIS and pass to SEFSC- **almost complete-waiting on ACCSP**
- Develop software to integrate eTrips data with paper logbooks- **almost complete-waiting on ACCSP**
- ≈ 1 Months to complete: **April**





# Questions?

