

SAFMC Meeting
June 10-14, 2019



NOAA
FISHERIES
SEFSC

Progress report on voluntary e-logbook implementation for commercial vessels

Southeast Fisheries Science Center

Voluntary e-logbook update




**NOAA
FISHERIES**

SEFSC

Estimated time required to have an electronic logbook in production for SE vessels: ≈ Aug 2019

Required tasks:

- ✓ Finalize data elements needed by SEFSC
- ✓ Infrastructure changes needed at ACCSP
 - ✓ Completed-Database populated with SEFSC variables
- ✓ Infrastructure changes needed at SEFSC
 - ✓ Completed
- Modifications to ACCSP and SEFSC applications
 - ✓ SEFSC applications complete
 - ACCSP applications being populated and reconciled;
- Modify ACCSP API for 3rd party e-logbook software to deliver data to SAFIS
 - ✓ Completed



NOAA
FISHERIES

SEFSC

Voluntary e-logbook update

Infrastructure changes needed at ACCSP:

- Set up SEFSC accounts in SAFIS Management System (SMS)-in progress
- Set up ACCSP access to SERO permit information – **SERO + ACCSP have generated IDENT variables and provided access through a shared table.**
- Develop tool within SAFIS to track permits as they move from vessel to vessel- **IDENT value will be used to track permit info.**
- Develop SE list tables to support database/application- **Completed- testing with ACCSP API**

≈ 1 Month: June

Voluntary e-logbook update



**NOAA
FISHERIES**

SEFSC

Infrastructure changes needed at SEFSC:

- ✓ SEFSC develop user account system/interface to “facilitate digital signature” and submit “no-fishing reports” electronically – **Application Launched and participants are being added weekly.**
- Develop software to extract eTrips data from SAFIS and pass to SEFSC- **almost complete-waiting on ACCSP**
- Develop software to integrate eTrips data with paper logbooks- **almost complete-waiting on ACCSP**
- \approx 1 Months to complete: **June**

Questions?

