



**SEDAR 32**  
**South Atlantic Blueline Tilefish and Gray Triggerfish**  
**Schedule of Events**

**Draft: August 2012**

Schedule Approved & Workshop Appointments.....	September 2012
TORS Approved .....	December 2012
Data Scoping Conference Call (DW Panel).....	<i>week of Nov 26, 2012</i>
Data Scoping Webinar (DW Panel) .....	<i>week of Jan 14, 2013</i>
<i>Review data series lengths, length frequencies, and summary statistics</i>	
DW Working Paper/Data Submission to SEDAR Staff .....	Jan 28, 2013
Pre-DW Conference Call (DW Working Group Chairs).....	<i>week of Feb 4, 2013</i>
<b>Data Evaluation Workshop (Charleston, SC) .....</b>	<b>Feb 11-15, 2013</b>
1 <sup>st</sup> Draft of Data Evaluation Workshop Report.....	Feb 15, 2013 (end of workshop)
Draft DW Reports to DW panel for review .....	March 1, 2013
Report Comments due to Editors .....	March 8, 2013
Final data workshop report sections due to SEDAR.....	March 15, 2013
Data workshop report distribution .....	March 21, 2013
Pre-Assessment webinar .....	<i>week of April 8, 2013</i>
<i>Discuss pre-base run set up and questions, DW and AW participate</i>	
Distribution of functioning model and model documentation .....	May 6, 2013
AW working paper submission deadline .....	May 6, 2013
Assessment webinar I .....	<i>week of May 6, 2013</i>
<i>View potential base runs</i>	
Assessment webinar II .....	<i>week of May 20, 2013</i>
<i>Continued model discussions</i>	
Assessment webinar III.....	<i>week of May 27, 2013</i>
<i>Finalize base runs, discuss sensitivity runs</i>	
Assessment webinar IV.....	<i>week of June 10, 2013</i>
<i>View and finalize set of sensitivity runs</i>	
Assessment webinar V .....	<i>week of June 24, 2013</i>
<i>Review final sensitivities, discuss uncertainty methods, projection methods</i>	
Assessment webinar VI.....	<i>week of July 8, 2013</i>
<i>View uncertainty and projections</i>	
Assessment Report Draft to panel for review .....	July 12, 2013
AW report comments due to analysts .....	July 19, 2013
Assessment webinar VII .....	<i>week of July 22, 2013</i>
<i>View any final changes to model or report</i>	
Final Assessment Report to SEDAR staff .....	Aug 2, 2013
RW Working Paper Submission .....	Aug 9, 2013
Final AW Report distribution .....	Aug 9, 2013
Pre-RW Conference Call (Analytical team, RW Chair).....	<i>week of Aug 19, 2013</i>

*RW Panel Introductory Conference Call (RW Panel, Chair) ..... week of Aug 19, 2013*  
**Review Workshop: (Beaufort, NC) ..... August 26-29, 2013**  
Review Reports due to Chair .....September 13, 2013  
Review Workshop Addenda/Revision Reports due to Chair and SEDAR .....September 20, 2013  
Review Workshop Reports due to SEDAR Staff:.....September 20, 2013  
Complete Assessment Report Submitted to Councils/SERO/SEFSC.....September 27, 2013