

SEDAR

SouthEast Data, Assessment, and Review

South Atlantic Fishery Management Council
Gulf of Mexico Fishery Management Council
Caribbean Fishery Management Council
NOAA Fisheries Southeast Fisheries Science Center
NOAA Fisheries Southeast Regional Office
Atlantic States Marine Fisheries Commission
Gulf States Marine Fisheries Commission

4055 Faber Place Drive
North Charleston SC 29405
Phone (843) 571-4366
Fax (843) 769-4520
<http://www.sefsc.noaa.gov/sedar/>

MEMORANDUM

TO: Robert Mahood, Executive Director, SAFMC
FROM: Julie A. Neer, SEDAR Coordinator
DATE: January 12, 2010
RE: Schedule approval for SEDAR 23, Gulf of Mexico and South Atlantic Goliath Grouper

Enclosed please find the proposed schedule for SEDAR 23 Gulf of Mexico and South Atlantic Goliath Grouper. Please review this information, and approve according to South Atlantic Council SEDAR procedures.

I would appreciate it if this matter could be included for discussion at your March 2010 Council meeting. Please inform me of the results of your consideration by March 12, 2010.

Thank you for your attention to this matter.

Julie A Neer

SEDAR 23
Gulf of Mexico and South Atlantic Goliath Grouper
Schedule of Events

Draft January 2010

TORS and Schedule Approved: February/March 2010
Workshop Appointments Final: February/March 2010

Data Workshop Deadlines

Data Scoping Conference Call (DW Panel): *March 22-26, 2010*
DW Hotel Reservation Cut off: March XX, 2010
DW Working Paper/Data Submission to SEDAR Staff: April 9, 2010
Data Evaluation Workshop: (Saint Petersburg, FL) April 26 - 30, 2010
First draft of DW report complete..... April 30, 2010 (end of workshop)
Final DW Reports Complete & Distribution to AW Panel:..... June 11, 2010
Final DW Data Spreadsheet Complete & Distribution to AW Panel: June 11, 2010

Assessment Workshop Deadlines

AW Hotel Reservation Cut off: July XX, 2010
Assessment workshop working papers submission: July 16, 2010
Assessment Workshop: (Saint Petersburg, FL) August 2 - 6, 2010
First draft of AW report complete..... August 6, 2010 (end of workshop)
Final AW Data Spreadsheet Complete: October 22, 2010
Final Assessment Report to SEDAR staff October 22, 2010

Review Workshop Deadlines

Review Workshop Hotel Cut-off: October XX, 2010
RW Working Paper Submission: November 1, 2010
Final distribution to review panel: November 1, 2010
Pre-RW Conference Call (Analytical team, RW Chair)..... November 8-12, 2010
RW Panel Introductory Conference Call (RW Panel, Chair) November 8-12, 2010
Review Workshop: (FL KEYS) November 15 - 19, 2010
First Draft Review Reports: November 19, 2010 (end of workshop)
Review Workshop Panel Drafts due to Chair: November 26, 2010
Review Workshop Addenda/Revision Reports due to Chair & SEDAR Staff: .. November 26, 2010
Review Workshop Reports due to SEDAR Staff: December 3, 2010
Complete Assessment Report Submitted to Councils/SERO/SEFSC: December 6, 2010