



SEDAR 28
Gulf and South Atlantic Spanish Mackerel
Gulf and South Atlantic Cobia
Schedule of Events

May 31, 2012

TORS and Schedule Approved	September/October 2011
Workshop Appointments Final	December 2011
Data Scoping Conference Call (DW Panel).....	<i>Dec 1, 2011</i>
Data Scoping Webinar (DW Panel)	<i>Jan 11, 2012</i>
<i>Review data series lengths, length frequencies, and summary statistics</i>	
DW Working Paper/Data Submission to SEDAR Staff	Jan 23, 2012
Pre-DW Conference Call (DW Working Group Chairs)	<i>week of Jan 30, 2012</i>
Data Evaluation Workshop (Charleston, SC)	Feb 6-10, 2012
1 st Draft of Data Evaluation Workshop Report.....	Feb 10, 2012 (end of workshop)
Draft DW Reports to DW panel for review	February 24, 2012
Report Comments due to Editors	March 7, 2012
Final data workshop report sections due to SEDAR.....	March 14, 2012
Data workshop report distribution	March 21, 2012
Pre-Assessment webinar	April 4, 2012
<i>Discuss pre-base run set up and questions, DW and AW participate</i>	
AW working paper submission deadline	April 23, 2012
Distribution of functioning model and model documentation	April 30, 2012
Assessment Workshop (Miami, FL)	May 7-11, 2012
Assessment webinar I	May 22, 2012
Assessment webinar II	June 19, 2012
<i>View potential base runs</i>	
Assessment webinar III.....	July 10, 2012
<i>Finalize base runs, discuss sensitivity runs</i>	
Assessment webinar IV.....	July 24, 2012
<i>Finalize set of sensitivities, discuss uncertainty methods, projection methods</i>	
Assessment webinar V	Aug 9, 2012
<i>View sensitivities, uncertainty and projections</i>	
Assessment webinar VI.....	Aug 30, 2012
<i>View any final changes to model or report</i>	
Assessment Report Draft to panel for review	Sept 17, 2012
AW report comments due to analysts	Sept 28, 2012
Final Assessment Report to SEDAR staff	Oct 5, 2012
RW Working Paper Submission	Oct 12, 2012
Final AW Report distribution to review panel.....	Oct 12, 2012
Pre-RW Conference Call (Analytical team, RW Chair).....	<i>week of Oct 22, 2012</i>
RW Panel Introductory Conference Call (RW Panel, Chair).....	<i>week of Oct 22, 2012</i>
Review Workshop: (Atlanta, GA)	Oct 29-Nov 2, 2012
Review Reports due to Chair	Nov 16, 2012

Review Workshop Addenda/Revision Reports due to Chair and SEDARNov 16, 2012
Review Workshop Reports due to SEDAR Staff:.....Nov 27, 2012
Complete Assessment Report Submitted to Councils/SERO/SEFSC..... Dec 5, 2012