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SAFMC SEDAR Projects Report 
December 2019 

 
SEDAR 58 Atlantic Cobia, Benchmark 

SEDAR Contact: Kathleen Howington 
SAFMC SSC REVIEW: NA 
Management of Atlantic cobia was transferred from the South Atlantic Council to 
ASFMC.  Since this assessment was underway before this transfer was finalized, the 
assessment will be completed following the SEDAR Process without further involvement 
by the SAFMC and its SSC. The Peer Review Workshop will be held November 19 – 21, 
2019, in Beaufort NC.  
 

SEDAR 59 South Atlantic Greater Amberjack, Standard 
SEDAR Contact: Kathleen Howington 
SAFMC SSC REVIEW: April 2020 
Summary: A standard assessment was requested to allow consideration of video and 
headboat at-sea indices, to reconsider the use of age and length composition data, and to 
incorporate the latest BAM model configurations and updates to data calculation 
methodologies. The terminal year of the assessment was 2016, but due to delays in the 
fully calibrated MRIP data for use in assessments, the terminal year was advanced to 
2017. The Council made appointments and approved the schedule and terms of reference 
in December 2017. A Data Scoping webinar was held on March 30, 2018.  
 
The original schedule included a data deadline for updated data of May 25, 2018; a series 
of Assessment webinars from June – October 2018; and was scheduled to be complete in 
December 2018, and review by the SSC in Spring 2019. The SEDAR 59 schedule was 
again delayed allowing for including fully calibrated MRIP data and advancing the 
terminal year. Due to the government shutdown in early 2019, the Greater Amberjack 
assessment was pushed back a few months, to a completion date in late June with 
consideration by the SAFMC SSC in October 2019 and no changes to the Council’s 
timing of actions.  
 
In Spring 2019, due to the concerns raised by the SFAMC SSC about MRIP estimates, 
the schedule was again postponed.  The current scheduled completion date is March 
2020, with the completed SAR available for review by the SAFMC SSC in April of 2020. 

 
SEDAR 60 South Atlantic Red Porgy, Standard 

SEDAR Contact: Kathleen Howington 
SAFMC SSC REVIEW: April 2020 
Summary: A standard assessment was requested to allow consideration of new video 
index data, reconsider the use of age and length composition data, and to incorporate 
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the latest BAM model configurations and updates to data calculation methodologies.  
The terminal year of the assessment is 2017. The Council made appointments and 
approved the schedule and terms of reference in December 2017. The original 
schedule included an updated data deadline of August 10, 2018; a series of webinars 
from June 2018 – January 2019; and was scheduled to be complete in March 2019.  

To allow for inclusion of the fully calibrated MRIP data, the SEDAR 60 schedule was 
delayed. The revised schedule included a Data Scoping webinar which was held June 
29, 2018; an in-person workshop planned for February 5-7, 2019 in the Beaufort, NC 
area; and a series of webinars from January – April 2019. The assessment was 
scheduled to be complete in June 2019.  

To address the 2019 Federal Government shutdown, the SEFSC-SEDAR planning 
group recommendation was to cancel the in-person workshop, and to delay the Red 
Porgy assessment a few months to a completion date in late August 2019 for 
consideration by the SAFMC SSC in October 2019. However, due to concerns raised 
subsequently by the SAFMC SSC regarding the MRIP estimates, in March 2019 the 
Council rejected eliminating the in-person workshop and in April 2019 the project was 
put on hold to accommodate the SAFMC SSC MRIP Workshop.  

The in-person workshop is now scheduled for Beaufort, NC December 10-12, 2019. The 
scheduled completion date is March of 2020, with the completed SAR available for 
SAFMC SSC April 2020. 

 

SEDAR 64: Southeastern US Yellowtail Snapper, Benchmark 
SEDAR Contact: Julie Neer 
SAFMC SSC REVIEW: April 2020; Consider GMFMC Coordination 
Summary: The State of Florida is taking the lead on the assessment of Southeastern US 
Yellowtail Snapper.  The terminal year of data for this assessment is 2017.  The Data 
Workshop was held June 25-27, 2019 in St. Petersburg, Florida.  Assessment webinars 
will be held September-December 2019.  The Review Workshop is scheduled for 
February 25-27, 2020.  It will be held in St. Petersburg, Florida.  The assessment is 
scheduled for completion in March 2020.   
 

SEDAR 68: Gulf of Mexico and South Atlantic Scamp, Research Track (1 or 2 stocks) 
SEDAR Contact: Julie A Neer 
SAFMC SSC REVIEW: April 2021 
Summary: The Stock ID webinars were held August and September 2019.  The 
preliminary recommendation from the Stock ID Panel is to move forward with two 
assessment stocks, split at the current Council boundary between the South Atlantic 
and Gulf of Mexico.  A Data Scoping webinar is scheduled for October 10, 2019.   The 
terminal year for the Research Track assessment is 2017.  The Data Workshop will be 
held in March 16-20, 2020, with assessment webinars between July and October 2020.  
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The Review Workshop is tentatively scheduled for March 2021, with an operational 
assessment in late 2021, but that will depend on the progress of the assessment.   

 

 

SEDAR 38 Gulf of Mexico and South Atlantic King Mackerel, Update  
SEDAR Contact: Julie Neer 
SAFMC SSC REVIEW: April 2020 
Summary: The Gulf of Mexico and South Atlantic King Mackerel Update assessments 
are underway.  TORs were approved by the GMFMC in January 2019, and by the 
SAFMC in March 2019.  The terminal year of data for the Atlantic component is 
2017/2018 FY.  The terminal year of data for the Gulf of Mexico assessment is 
2016/2017 FY.  The King Mackerel assessments have a completion date in March 2020.  

 
SEDAR 28 Gulf of Mexico Cobia, Update  

SEDAR Contact: Julie Neer 
SAFMC SSC REVIEW: TBD – Time and Scope, GMFMC Coordination 
Summary: The Gulf of Mexico Update assessment of cobia is scheduled. TORs were 
approved by the GMFMC in January 2019.  The terminal year of data for this assessment 
is 2018.  Final analytical products are due November 2019.  The completion date is 
scheduled for April 2020.   

 

Upcoming Projects – Planning Underway 
SEDAR 66 South Atlantic Tilefish, Operational 

SEDAR Contact: Kathleen Howington 
Summary: The South Atlantic Tilefish operational assessment is in the planning stages.  
The TORs were approved by SAFMC in December 2017.  The terminal year for data is 
2018.  The schedule was postponed due to concerns raised by the SSC about the MRIP 
numbers.  The assessment is scheduled to restart in April 2020 and the completion date is 
April 2021. 
   

SEDAR 36 South Atlantic Snowy Grouper, Update 
SEDAR Contact: Kathleen Howington 
Summary: The South Atlantic snowy Grouper update assessment is in the planning 
stages. The TORs were approved by the SAFMC in December 2018. The terminal year 
for data is 2018. The completion date is September 2020. 

 
SEDAR 71 South Atlantic Gag Grouper, Operational 

SEDAR Contact: Kathleen Howington 



Tab01-A2-SDR-SEDARUpdate  

4 
 

Summary: The South Atlantic Gag Grouper operational assessment is in the planning 
stages.  The TORs and schedule are scheduled to be reviewed in October 2019 by the 
SSC.  The terminal year for data for this assessment is 2019.  The completion date is 
March 2021. 
 

SEDAR # South Atlantic Spanish Mackerel 
SEDAR Contact: Kathleen Howington 
Summary: The South Atlantic Spanish Mackerel operational assessment is in the 
planning stages.  

 
SEDAR # South Atlantic Black Sea Bass 

SEDAR Contact: Kathleen Howington 
Summary: The South Atlantic Black Sea Bass operational assessment is in the planning 
stages.  

 
SEDAR # South Atlantic Red Grouper 

SEDAR Contact: Kathleen Howington 
Summary: The South Atlantic Red Grouper operational assessment is in the planning 
stages.   


